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1. DASHBOARD - INTRODUCTION AND SUMMARY 
Monthly Report No.23 covers activities accomplished during the month of April 2015 and previews activities 

anticipated during the next month, May 2015. 

1.1 Purpose and Background 
The USAID West Bank and Gaza Infrastructure Needs Program II (INP II) is designed to support U.S. 

Government efforts with the peace process by improving Palestinian access to basic infrastructure and 

services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. The USAID 

Mission INP II focuses on the rehabilitation and construction of roads, schools, water, and wastewater 

projects. The USAID objective is to help the Palestinian economy by improving Palestinian access to basic 

infrastructure and services. 

1.2 Objectives of Task Order 00006 
The objective of this Task Order is to develop, rehabilitate and improve an existing well at Qabatiya and to 

install and equip that well with a new pump and appurtenant equipment. The Task Order also includes 

construction of a conveyance system that will connect the Qabatiya Well to Al-Zababdeh junction. 

1.3 Work/Activity Status  
The percent complete, Start and Finish information for each major component is shown on the following 

table. 

Activity Name 
Percent 

Complete 

Planned Start 

Actual Start 

Planned Finish 

Actual Finish 

Preconstruction Coordination with 

PWA 
100% 

14 May 2013 

14 May 2013 

18 June 2013 

18 June 2013 

Mobilization 100% 
14 May 2013 

14 May 2013 

25 June 2013 

25 June 2013 

Submittals 53% 
14 May 2013 

14 May 2013 

15 January 2016 

TBD 

Procurement and Delivery 6% 
26 August 2013 

26 August 2013 

24 December2015 

TBD 

Construction Phase 14.48% 
19 June 2013 

19 June 2013 

31 January 2016 

TBD 

Post Construction Phase 0% 
15 January 2016 

TBD 

3 February 2016 

TBD 
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1.4 Key Information 
Contract Number:    AID-294-I-00-12-00001 

Task Order Number:     AID-294-TO-13-00006 

Notice To Proceed:    14 May 2013 

Project Original Duration:                                                  550 Days 

Project Original Completion Date:                                  14 November 2014 

BOQ Item Original Amount:                                              $6,858,760.00 

Day Work Original Amount:                                               $850,000.00 

Contract Value:                                   $ 7,708,760.00 

Project Modified Duration:   999 Days 

Project Modified Completion Date:                                  03 February 2016 

BOQ Item Modified Amount:    $ 10,705,504.02 

Day Work Modified Amount:   $ 4,490.98 

2. PROJECT ADMINISTRATION 
This Task Order is one of several task orders through which the USAID West Bank and Gaza Infrastructure 

Needs Program II (INP II) that is designed to improve Palestinian access to basic infrastructure and services 

throughout the West Bank. Some activities detailed in this report share a common base with the overall 

project or other Task Orders.  

2.1. Submission of Most Recent Monthly Report 
This document is the twenty-third in a series of Monthly Reports to be prepared by CDM Smith providing a 

summary of key project activities during consecutive monthly reporting periods.  

2.2. Submission of Most Recent Invoices  
The CDM Smith team is preparing invoice No. 9. The following table is a summary of the current invoice 

status.  

New BOQ Amount  $10,705,504.02 

New Day Works  $4,490.98 

Amount Obligated    $10,709,995.00 

Variation Orders/ Modification Amount $3,846,744.02 

Task Order Amount ( BOQ +DW) $10,709,995.00 

Most Recent Invoice  $246,975.61  

Invoiced to Date  $1,715,711.99 
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2.3. Staff Information  
At the end of this reporting period, 30

th
 April 2015, 15 team members are working on the overall project and 

other Task Orders in the West Bank. Following are some key Task Order and support staff for the project: 

Anthony Mirabella  VP and IQC Manager  
Amy O’Connell  Civil Engineer/Contract Specialist 
Kevin P. Connors Senior Project Manager  
Ghassan Thaher   Task Order Manager - Key Personnel 
Abdel Rahman Bakeer Safety and Environmental – Key Personnel 
Talal Mahasin   QA/QC Manager – Key Personnel 
Abed Ahmad                 Office Assistant/CMC Office Al-Zababdeh 
Yazan Meqbel                      Project Engineer 
Tamadour Abu AL Rub Document Control Officer  
Mousa Anbar   Finance and Administration Manager  
Mohammad Bilbeisi Finance Assistant Manager  
Hiba Othman   Admin Assistant  
Anas Abu Sneineh  Security and Logistic Manager  
Murad Abu Nasrah Office Assistant  
Ali Odeh   Project Engineer (Scheduler and Controller)  
 
 

 The following specialty staff from CDM Smith is still supporting the project activities from CDM Smith home 

offices in USA and spent a significant time during the reporting period in the West Bank: 

 Mr. Tony Mirabella who serves as IQC Manager for the overall project and is a Senior 

Vice President of CDM Smith. Mr. Mirabella communicates with the West Bank team 

on daily basis. Mr. Mirabella is following all work activities that take place at this 

project in communicating via emails and daily phone calls.  

  Ms. Amy O’Connell Civil and Environmental Engineer of CDM Smith Mobilized to the 

West Bank to join CDM Smith team to support and expedite the engineering analysis 

and pricing the variation orders and helping in preparing the procurement 

documents for the project. Ms. O’Connell continued coordinating with West Bank 

Staff.  

 Mr. Kevin P. Connors who serves as a Senior Project Manager is communicating with 

West Bank Team to be updated for ongoing progress of Qabatiya Project. Moreover, 

Mr. Connors is directly involved in finalizing and evaluating all variation orders and 

modification # 1 received for the project.  

 An agreement was signed between CDM Smith and a local electro-mechanical office 

to support the team in electrical activities.  

 

3. ACCOMPLISHMENTS 
Following is a summary of significant meetings, correspondence and submittals within this reporting period.   

3.1. Accomplishments 
Following are key accomplishments for the reporting period.  

3.1.1. General, Overall and Project Wide 
During this reporting period the concrete surface preparation works for the internal and 
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external walls of the balance tank and the baffle walls are continued for both western and 

eastern compartments.   The performed water tightness test at the western compartment of 

the balance tank failed. The construction works for the foundations of the living quarter and 

disinfection building are ready. The slab-on-grade for the living quarter is completed. 

Along the conveyance system, the plan for the partial handing over was officially submitted for 

Engineer’s review and returned back with action code C to be resubmitted for review and 

approval. 

Construction submittals continued during this reporting period. Some of the main construction 

submittals during this reporting period are listed hereunder and included in the attached 

updated submittal log. 

 

3.1.2.  Submittals for Task Order 00006 
A summary of significant submittals follows, however a table covering all submittals for the reporting period 

is included in the Appendix:  

 Completion of the pre-construction submittals. 

 Continue of the following construction submittals: 

 

 Booster pumps Manufactures and Material; 

 PRV for well Pump Discharge; 

 Flow control valve for the metering branch of Qabatiya Town; 

 pressure reducing Valve at booster pump discharge header; 

 Electrical shop drawing for  Disinfection building; 

 Padmount Transformer Manufacturer Qualifications & Transformer Material Selection; 

 Method statement for fabrication and installation of HDPE pipes; 

 HDPE Siphon and coupler; 

 Heavy Duty clear PVC cement and Primer; 

 Manifolds for living Quarter plumbing; 

 security Doors' manufacturer qualifications and certificates; 

 Revised Mechanical shop drawing for septic -seepage system; 

 Updated Submittal Registry (up to 31 March 2015); 

 Updated risk management plan for March 2015; 

 Monthly update Environmental Monitoring and Mitigation plan for March 2015; 

 Revised Quality Control Plan; 

 Monthly QC\QA and Safety Plan updates for March 2015; 

 Profile and Certifications for the Manufacturer of painting materials; 

 Delivery ticket for the edge foundation of the living quarter; 

 As Built drawings for Qabatiya Conveyance system; 

 Mechanical Shop Drawings for Yard Piping at Qabatiya Pump Station,; 

 Xylem Gould WT Vertical Turbine Can Pumps; 

 Test report of steel reinforcement bars; 

 Detail of Wooden Doors for Living Quarter; 

 PN40 20mm Air vent; 

 Well Pump Column Pipes; 

 Hydro-pneumatic system control manufacturer qualification & material selection; 

 Test report  concrete compressive strength (7days)for Edge foundation of living quarter  Ref: 

M/1504/124); 
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 Manufacturers Certification and material sample for Terrazzo Tiles; 

 Operation & Maintenance Manual Outline For Conveyance System. 

 CMU Manufacturer's Certifications; 

 Test report on concrete compressive strength for edge foundation and pit of the disinfection 

building (7-day result). Ref: M/1504/203; 

 PRV for well pump discharge; 

 

 

3.2. Labor and Equipment 
3.2.1. Geo MIS  
All Implementing Partners working for the West Bank and Gaza Mission track and record labor (work force) 

data relative to employment of Palestinian people. The Geo MIS system includes assignment of a job 

classification to each worker and summation of Job Days for each classification on the project. The following 

table includes the Geo MIS data recorded and submitted to the Mission relative to the reporting period.  

 

The total cumulative generated Man-Days to date are 9996.63 

Female employment generated to date is 484. 

Date 
Management 

(Person day) 

Engineers 

(Person day) 

Skilled Labor 

(Person day) 

Unskilled 

Labor 

(Person day) 

Other 

(Person 

day) 

Total 

(Person day) 

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 

June 2013 125.25 50.88 3.63 0.00 0.00 179.75 

July 2013 114.75 44.00 79.25 46.00 16.63 300.63 

Aug 2013 93.38 72.63 0.00 22.00 0.00 188.00 

Sep 2013 127.13 179.00 72.38 32.13 3.75 414.38 

Oct. 2013 124.63 179.13 88.63 39.13 8.13 439.63 

Nov.2013 101.25 172.63 49.13 36.50 0.00 359.50 

Dec. 2013 109.00 164.38 139.25 67.13 0.00 479.75 

Jan. 2014 105.13 174.25 205.00 166.88 7.88 659.13 

Feb. 2014 102.63 190.00 193.00 211.63 42.13 739.38 

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 

April 2014 115.50 233.13 78.38 79.13 0.00 506.13 

May 2014 105.63 173.38 213.88 112.88 0.00 605.75 

June 2014 107.00 150.38 151.13 117.50 6.00 532.00 

July 2014 81.50 65.00 16.75 114.88 0.50 278.63 

August 2014 112.25 101.50 131.25 215.63 4.13 565.75 

Sept. 2014 107.13 78.63 207.88 93.75 4.13 491.50 

Oct. 2014 84.38 60.50 186.13 185.75 0.00 516.13 

Nov. 2014 109.63 59.25 194.38 183.50 9.38 556.13 

Dec. 2014 127.63 52.88 195.38 122.50 3.38 501.75 

Jan. 2015 94.88 95.13 145.50 67.25 4.13 406.88 

Feb.2015 88.38 117.25 40.75 43.50 0.00 289.88 

Mar.2015 89.50 159.50 31.38 87.63 9.50 377.50 

April. 2015 92.25 152.00 36.13 70.63 13.75 364.75 



 

 

 

 

 Page 6 
 

 

TO-00006 Monthly Progress Report No. 23. April 2015 

 
 

 

3.2.2. Project Beneficiaries  
Total number of Beneficiaries is 81,951: 

 Number of Male Beneficiaries  41,623  Male = 50.79%    

 Number of Female Beneficiaries  40,328  Female = 49.21%  

 Male Beneficiaries to Age 17  19,663  47.24%    

 Female Beneficiaries to Age 17  19,051  47.24%    

 Male Beneficiaries 18 to 25  6,568  15.78%    

 Female Beneficiaries 18 to 25  6,364  15.78%    

 Male Beneficiaries 26 and older  15,392  36.98%    

 Female Beneficiaries 26 and older  14,913  36.98%   

3.2.3. Equipment  

Equipment List used during the reporting period is attached in the Appendix. 
3.3. Meetings and Correspondence with USAID 

  No CO meeting was scheduled for this period. A CO meeting is scheduled for May 07, 2015. 

3.4. Meetings and Correspondence with CMC and Subcontractors 
 Wednesday - 04/01/2015 – Technical Coordination meeting with BV in presence of ABC. 

 Tuesday – 04/14/2015 - Technical coordination meeting with CDM Smith – USA office and BV via 

conference call in presence of ABC. 

 Tuesday – 04/14/2015 – Coordination meeting with BV in presence of ABC. 

 Wednesday – 04/15/2015 – Technical coordination meeting with ABC. 

 Sunday – 04/19/2015 - Quality coordination meeting between BV’s QA/QC Safety engineer and 

CDM Smith’s QC/QA Manager. 

 Tuesday – 04/21/2015 - Technical coordination meeting with CDM Smith – USA office and BV via 

conference call in presence of ABC. 

 Thursday – 04/23/2015 – Biweekly meeting # 32 with BV was held at Engineer’s Primary Field 

Office. 

 Monday – 04/27/2015 – Field coordination meeting in the presence of ABC  at Qabatiya Well Site 

and technical coordination meeting at Engineer’s Primary Field Office.. 

 Tuesday – 04/28/2015 - Technical coordination meeting with CDM Smith – USA office and BV via 

conference call in presence of ABC. 

3.5. Procurement/Subcontract Actions 
 The subcontract that has been awarded to Site Group Company for the development of Qabatiya 

Well has kept open until the delivery of the Well Pump where Site Group shall be responsible for 
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fishing of the missing pump and the installation of the Well Pump upon delivery of the pump by the 

pump supplier.  The second subcontract   to Arab Brothers Contracting Co. for the installation of the 

conveyance system and construct all civil, mechanical and electrical works related to Qabatiya Well 

Site has been amended to include the VO’s received from USAID. 

 A   subcontract has been awarded to MOREX 71 LTD. – Institute for Non-Destructive Testing to do all 
the required Radiographic testing for this project.   

 Purchase Orders was issued for the well pumping system, the transformer and will be issued soon 
for the major electrical/ mechanical equipment after finalizing the required submittals and getting 
the required approvals.  
 

3.6. Quality Control  
The Quality Control Manager prepared updated monthly submittal register log and Quality Control Plan. He 

also worked with Subcontractors to review and prepare subcontractors’ QC plans. Request for Information 

log is also prepared. Please see the attached updated logs. 

During the reporting period the CDM Smith’s Quality Control Manager made sure that all concrete delivered 

to the construction site is in full compliance with contract’s documents and specifications. During this 

reporting period CDM Smith’s QC/QA Manager coordinated a site visit by HC lab technician to collect the 

required concrete samples and perform the required tests for the concrete delivered to construct the edge 

foundations of both living quarters and disinfection building.   

Moreover, the CDM Smith’s Quality Control Manager coordinated and attended a meeting with BV’s QC/QA 

safety engineer to discuss some submittals’ and inspection requests procedures and make sure that the 

three-phase inspection is being successfully implemented.. 

3.7. Safety 
Considering all activities that took place during this report period, the task order has not experienced any 

serious safety issues. CDM Smith as well as USAID and B&V objective is to implement a Health and Safety 
Program that will reduce the number of injuries, exposures, and illnesses to an absolute minimum. Our 

mutual goal is ZERO accidents, exposures, and injuries. 
 

Despite of Qabatiya well site is a restricted area it has various construction activities such as excavation for 

buildings and implementation of electrical and mechanical utilities, therefore under this challenging 

condition CDM Smith and subcontractor have organized the site to comply with safety procedure and create 

safely work environment .  

CDM smith’s safety Engineer conducted Toolbox on April 27, 2015 explained to the new labors and the 

second tier subcontractor the important of wearing the PPE and How to do in emergency cases and the location 

of contact emergency numbers. 

CDM Smith’s safety engineer has confirmed to the labors the important of using proper tools to achieve the 

activities and how to deal with unexpected accidental occur. 

Lesson Learned? 

The prospect of getting into an accident is something no one likes to think about. From time to time again 

we hear our managers, supervisors or co-workers telling us to be careful, work safely and use personal 

protective equipment. Yet, do we really listen? We hear the words, but do we really believe we'll be the one 

who will have an accident? 
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There are those who take the safety message at work seriously, and those who do not. Safe work 

procedures have a purpose. Experience tells us that if we do things right, we'll complete our work correctly 

and safely. When personal protective equipment (PPE) is provided, this is also for good reason. PPE prevents 

or minimizes injury or illness to the user. 

Sometimes accidents happen when you least expect them. The following provides this, along with a 

reminder that sometimes they do happen to us…. 

Lesson: CDM Smith and Subcontractor all the time reviewing the safety plan to the labors, training the new 

labors and check the tools, as well as masseurs for Qabatiya well project since the project has been 

extended and more utilities will be constructed. They continuously flowing up the housekeeping and provide 

the needed signs, PPE, safety tools and first aid for the site, moreover comfortable satire to balance tank 

roof slab has been constructed.  

Lesson learned 1 

Recognize the labors for safety procedure = minimizes injury or illness. 

Lesson learned 2 

Proper tools, wearing PPE to achieve the activities = prevents or minimizes injury or illness to the user. 

Lesson learned 3 

TIDY SITE = SAFE SITE 

Lack of adherence with safety tool a/o equipment + Lack of housekeeping = Painful injuries. 

Despite that conveyance system has been almost completed and the works are restricted at Qabatiya well 

site more safety awareness by supporting of subcontractor will be kept during of construction of the 

buildings activities (excavations, concrete casting, and confined space entry inside balancing tank). The 

followings will be checked on Daly basis:  

 Housekeeping to be maintained all time. 

 Toolbox meeting and training for new labors. 

 Periodic check of safety tools and equipment.       

CDM Smith safety Engineer as part of his job is always trying to make sure that the jobsite has the basic first-
aid kit and that a procedure is in place to replace expended, used or outdated items. First-aid kits are 
available in all CDM Smith and CMC offices as well as project vehicles 

 

3.8. Public Relations 
CDM Smith continued the coordination and public relations activities during the reporting period. 

Coordination with both Azzababdeh and Qabatiya Municipalities is always on the highest level to resolve any 

issue and / or obstacle that might be encountered during the construction activities. Both Municipalities 

always show full cooperation and commitment to ease all obstacles and other project related issues (if any). 

The relocation of the existing system feeding Qabatiya at the well site was conducted in coordination with 

WBWD staff.   
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3.9. Project Permitting & Security  

The location of the project in the north of the West Bank with parts of the project located in area C requires 

continuous coordination with civil administration to facilitate the mobility of CDM Smith and subcontractors’ 

personnel and vehicles to the project site if checkpoints exist or if any activity needs coordination.  

CDM Smith Logistics and Security Manager has regular coordination meetings with the coordination office in 

Beit El. CDM Smith Logistics and Security Manager is always ready to coordinate with the required authority, 

or with the civil administration to facilitate any difficulty that may face the project construction. 

4. SCHEDULE 

4.1. Progress vs. Planned  
Updated CPM Schedule till end of April 2015 attached. Below is a summary for the project percentages of 

completion.  

Performance % Complete =                                19.4 %  

Schedule % Complete=                                        22.36 %  

 

5. OUTLOOK FOR NEXT REPORTING PERIOD  
The following subsections provide information on anticipated activities through the next reporting period.  

5.1. Planned Submission of Next Invoices  
CDM Smith is planning to prepare Invoice No. 9 that is expected to be issued to CMC around end of May 

2015.This invoice will cover the excavation works and reinforced concrete of the living quarter and 

disinfection building foundations, civil works for the septic tank and seepage pit and any other activity 

completed to the day of invoicing.  

5.2. Planned Activities Anticipated During May 2015 
The Following activities are anticipated to be submitted, constructed or implemented during 

May 2015: 

 Start excavation and construction of the buildings other than the balance tank and the retaining 
walls. 

 Continue submitting all required shop-drawings, submittals and requests to allow proceeding with 
the works at the well site. 

 Continue conducting the water tightness test for the balancing tank. 
 Starting installation of the metal works for the balancing tank. 
 Continue working on Partial Handover Plan for Qabatiya Conveyance System to be resubmitted to 

CMC for approval. 
 

5.3. Planned Staff Changes 
The CDM Smith teams will actively searching for additional staff to serve in any area required to complete 

the project with the best quality and safe procedure.  Any required position will be filled as needed and as 
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the overall workload increases. Various technical specialists will also work from other CDM Smith offices 

and/or work TDY in the West Bank as needed. 

5.4. Planned Meetings and Correspondence with USAID 
Monthly CO meeting is scheduled at 7

th
 May, 2015.   

5.5. Planned Meetings and Correspondence with CMC 
Coordination meetings are scheduled for each Task Order every two weeks. Task Order 00006 meetings are 

expected every two weeks in each reporting period    

5.6. Planned Meetings and Correspondence with Others 
CDM Smith stands ready to meet with other stakeholders as needed.  

6. ISSUES AND CONSTRAINTS 
CDM Smith works to actively communicate potential problems to the CMC and USAID. The following 

subsections cover current and anticipated issues and constraints.  

6.1. Administration 
No Administrative Constraints were faced during the reporting period. The cooperation and the 

understanding of the project situation between the Contractor and the CMC allowed resolving all minor 

problems appeared during the reporting period. 

6.2. Qabatiya Conveyance System :  
                    No issues at this time. 

6.3  Qabatiya Well Site:  
Procurement of major (long lead) items. Performing construction activities on an operational well 
(minimize down time for the well). 
 

6.4 Others 
No other issues at this time.  

7  APPENDIX 
 Photos 

 Meeting Minutes 

 Submittals summary table 

 Invoices log  

 RFI Log 

 Geo MIS logs 

 Inspection Request Log 
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 Variation Order Log 

 Equipment List 

 Updated CPM Schedule  

END OF REPORT 
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HCL technician collecting samples of steel reinforcement 
bars 16mm , 01 April 2015 

 
Formwork for the edge foundation of the living quarter , 02 
April 2015 

 
Third –party design engineer checking formwork of the edge 
foundation of the living quarter , 04 April 2015 

 
Formwork and steel reinforcement for the edge foundations of 
both the living quarter and the disinfection building, 06 April 2015 

Galvnized earthing metal strip welded with the steel reinfrocement 
at the edge foundation of the living quarter, 08 April 2015 
 

Installation of U-PVC electrical conduit pipes at the living 
quarter , 08 April 2015 
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Formwork, steel reinforcement and electrical piping at the 
living quarter, 09 April 2015 

 
Installation of HDPE pipes for the sewage system of the 
living quarter, 09 April 2015 

 
Casting concrete for the edge foundation of the living 
quarter, 13 April 2015 

 
Applying approved damp-proofing material (Nitoproof 30) at the 
surfaces of edge foundation of the living quarter, 14 April 2015 

 
CMC’s Environmental Inspector visited Qabatiya Well Site  , 
14 April 2015  

Concrete encasement for electrical pipes below the slab-on-
grade of the living quarter  , 15 April 2015 
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Installation of HDPE pipes and fitting for the sewage line of 
the living quarter by a qualified welder , 16 April 2015  

 
Welded and fabricated HDPE pipes and fittings for the 
sewage line of the living quarter , 18 April 2015 

 
U-PVC pipes delivered to Qabatiya Project, 19 April 2015 

 
Welded and fabricated HDPE pipes and fittings for the 
sewage line of the living quarter , 20 April 2015 

 
Casting concrete for the edge foundation of the disinfection 
building, 20 April 2015 

 
HCL technician collecting concrete samples for the compressive 
test , 20 April 2015 
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De-shuttering the formwork of the edge foundation of the 
disinfection building  , 22 April 2015 

 
Casting lean concrete at the AAUJ chamber as per CMC 
instructions, 23 April 2015 

 
Installation of HDPE siphons for the sewage line below SOG 
of living quarter, 25 April 2015 

 
Applying damp-proofing material for the edge foundation of 
the disinfection building , 25 April 2015 

 
Preparations to cast concrete as an encasement for the 
sewage line below the SOG of living quarter, 26April 2015 

 
Safety toolbox meeting at Qabatiya Well Site, 27 April 2015 
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Formwork for the SOG and walls of the living quarter , 
27April 2015 

 
Mechanical parts inside Raba chamber, 28 April 2015 

 
Casting concrete for the slab-on-grade of the living quarter, 
30 April 2015 

 
Using vibrator for concrete of the SOG of the living quarter, 
30 April 2015 

 
HCL technician collected concrete samples for the 
compression test, 30 April 2015 

 
Concrete troweling for the Slab-on-grade of the living 
quarter, 30 April 2015 
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Meeting Minutes 

Qabatiya Well Pump Station TO 13-00006 

Bi-Weekly Progress Meeting #32 

Date: 

Thursday April 23, 2015  

 

Timing: 

12:00 PM – 01:30 PM 

 

Location: 

Primary Field Office  

Al Zababida, Palestine 

 

Attendees:    

  

Notes Prepared by: 

Mukhles Najajreh, Black & Veatch  

 

Purpose: 

Bi-weekly Progress Meeting for Qabatiya Well Pump Station and Conveyance System  Project– TO 13-00006; aimed to 

review progress of work, discuss project issues and provide solutions where required. 

 

We believe that these minutes accurately reflect what transpired at the meeting. Unless we are notified in writing to the contrary by 2 working 

days, the minutes will stand as written. 

 

Abbreviation List: 

AAUJ: Arab American University Jenin, ASAP: As Soon As Possible, BV: Black and Veatch, CM: Coordination Meeting, CO: 

Contracting Officer, DCL: District Coordination Liaison, CDM: Camp Dresser & McKee, DJR: Daily Joint Report.  INFO: 

Information, MOM: Minutes of Meeting, NCR: Non Compliance Report, PM: Progress Meeting, PWA: Palestinian Water Authority, 

QBW: Qabatiya Well, USAID: United States Agency for International Development, VOR: Variation Order Request, VO: Variation 

Order, WBWD: West Bank Water Department, 

 

 

 

 

PWA/WBWD USAID Black and Veatch CDM Smith and Subcontractors 

--   --    Mr. Adnan Safi Mr. Ghassan Thaher 

  Mr. Abe Siag Mr. Talal Mahasin 

  Ms. Renee Saad Mr. Abed Baker 

  Mr. Mukhles Najajreh Mr. Ali Odeh 

  Mr. Murad Daoud Mr. Yousef Alqam 

  Ms. Lubna Haj Hamad 

Mr. Tamer Assaf 
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1. Project Key Data: 

 Notice of Award                              April 02, 2013 

 Contract Signing April 02, 2013 

 Notice to Proceed May 14, 2013 

 Project  Duration 550 Days 

 Modified Project Duration 996 Days 

 Project Planned Completion Date November 14, 2014 

 Modified Completion Date February 03, 2016 

 Project Elapsed Time 709 Days (71.18%) 

 Project Planned Overall % of Completion        NA 

 Project Actual Overall % of Completion           NA 

 Total Float (Variance Duration)                          NA 

 

2. Documents distributed at this meeting: 

 Copy of Progress Meeting Agenda #32.  

 Copy of Project Key Data. 

 Two Weeks Look Ahead by CDM Smith. 

 Equipment Procurement Schedule by CDM Smith. 

 

3. Documents Attached: 

 Progress Meeting Agenda #32.  

 Attendees List. 

 Two Weeks Look Ahead by CDM Smith. 

 Equipment Procurement Schedule by CDM Smith. 

 

4. Next Meeting is scheduled at 11:00 AM on Thursday, May 07, 2015 at Al Zababida, Palestine. 
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Items Discussed: 

No. Ref. Description 
Action 

By 
Date 

1 

 
 

PM #01 
 

 

Safety. 

1.1 General Site Safety. 

 

BV advised that the current safety levels are acceptable. Furthermore; 

CDM Smith was reminded to maintain and follow up the housekeeping at 

site all the times in order to avoid work accidents. 

 
 
 
 
 

CDM 
Smith 

 
 
 
 
 

All Times 

 

PM#29 
1.2 Dust Control. 

  

BV advised that a visit was conducted to Az-Zababdeh municipality to 

solve the issue of dust caused by unpaved sections above connection 

chambers. 

CDM Smith stated that pouring concrete -as a temporary remedy- has 

been accomplished to control the dust.  

 
 
 

Info 
 
 
 

Info 

 

 

New 
1.3 Asbestos Deck. 

 

BV reminded CDM Smith to submit a plan for handling, dismantling and 

removal of the asbestos deck and emphasized on the importance of this 

issue as an environmental concern. 

 
 
 

CDM 
Smith 

 

ASAP 

2 

 
PM #01 

 

Quality. 

2.1 Three Phase Inspection. 

BV requested from CDM Smith to conduct three phase inspection prior 

to any inspection request as per CDM Smith’s accepted quality control 

plan. Furthermore, BV mentioned that any inspection request that does 

not follow the three phase inspection procedure will be rejected. 

 
 

 

 

 

CDM 

Smith 

 
 
 
 
 
 

All Times 

 

New 
2.2 Asphalt Reinstatement for Transmission Line. 

 

BV enquired from CDM Smith about the submission date for the 

remedial works plan of asphalt reinstatement for transmission line. 

 

CDM Smith stated that the method statement for repair works along with 

work plan will be submitted on April 28, 2015. 

 
 
 

Info 
 
 

CDM 
Smith 

 
 
 
 
 
 

Apr 28, 2015 
 
 

 
 
 
 
 
 
 
3 
 

 
 
 

PM #01 
 
 
 
 

 

Progress of Work. 

3.1 Progress Summary by CDM Smith. 

CDM Smith presented a brief progress of work and distributed a progress 

percentages (refer to attached copy) comparing the actual completion 

percentage and planned percentages for the project. 

 

BV advised that 41 days recorded as negative float up to date. BV raised 

 
 
 
 
 

Info 
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3 
 
 

concern with respect to the reported delays and requested CDM Smith to 

take corrective measures. 

CDM 
Smith 

 

ASAP 

 
New 

3.2 Balance Tank. 

 

CDM Smith stated that the water leakage was observed in the divider wall 

of the balance tank and further stated that concrete surface repair for the 

divider wall of balance tank (eastern side) has been started as per accepted 

method statement submittal # SUB-13-00006-QBW-359-B. 

 
 
 
 

Info 

 

 
New 

3.3 Living Quarter Building. 

 

CDM Smith stated that the pouring concrete for the edge foundation of 

the living quarter has been completed on April 13, 2015. Furthermore, 

CDM Smith stated that preparations works below slab-on-grade for the 

Living Quarter are currently ongoing. 

 
 
 

Info 

 
 
 

Apr 13, 2015 

 
New 

3.4 Disinfection Building. 

 

CDM Smith stated that the pouring concrete for the edge foundation of 

the disinfection building has been completed on April 20, 2015. 

Furthermore, CDM Smith stated that preparations works below slab-on-

grade for the disinfection building are currently ongoing. 

 
 
 
 

Info 

 
 
 
 

Apr 20, 2015 
 

 
PM #01 

 

3.5 Two Weeks Look Ahead.  

 

CDM Smith distributed the Two Weeks Look Ahead schedule during the 

meeting (refer to attached copy). 

 

BV requested from CDM Smith to send the schedule enough time prior 

the meeting to allow for CMC review.  

 
 
 

Info 
 
 
 

CDM 
Smith 

 
 
 
 
 
 
 

All Times 

 

PM#26 
3.6 Equipment Procurement Schedule.  

 

CDM Smith distributed the long lead item schedule which was sent earlier 

by email (refer to attached copy). 

BV requested from CDM Smith to revise the list as the followings: 

1. A column listing “anticipated donation no. submission date” shall be 

added taking into consideration technical approval date.  

2. A column listing “donation no. approval date” taking into 

consideration 45 days after donation no. submission. 

3. Time consuming submittals such as operation & maintenance and 

training to be added to the list. 

 
 
 

Info 
 
 
 

CDM 
Smith 

 

 
 
 
 
 
 
 

All Times 

4 

 
 
 

PM #26 
 

Submittals. 

4.1  Record Drawings. 

BV reminded CDM Smith that only approved for construction drawings 

shall be available on site, Furthermore, BV reminded CDM Smith to 
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maintain a full set of record drawings to reflect all changes and field 

orders/site memos in accordance with specification 01300 and 01700. 

 

CDM Smith stated that a set of record drawings is available and ready to 

be inspected by CMC.  

 

BV & CDM Smith confirmed the inspection date to be on April 29, 2015. 

Info 

 

 

Info 

 

 

CDM 

Smith 

 
 
 
 
 
 

Apr 29, 2015 

 
New 

4.2 Submittals Sequences Schedule. 

 

BV reminded CDM Smith to expedite the submission of the followings 

and reminded them that according to the contract requirements, the 

Engineer has 30 calendar days to review the submittals: 

 Electrical long lead item equipment; 

 O&M preliminary schedule as per contract documents and 

 Training Plan Schedule as per contract documents including all 

required training tests in order to allow for CMC coordination with 

PWA/WBWD in this regard. 

 

 

Info 

 

 

 

 

CDM 

Smith 

 
 
 
 
 
 
 
 
 

ASAP 

5 

 

 
 

PM #01 
 

Financial.  

5.1 Variation Order. 

BV advised that the VO # 06 was signed by BV and CDM Smith. 

Furthermore, BV advised that VO # 07 “partial handover” is currently 

being prepared by BV and will be sent to CDM Smith next week. 

 
 
 
 
 

Info 

 
 
 
 
 

6 
 
 
 
 

 

 
 

PM #01 

Reports. 

6.1 Monthly Report. 

No issues were reported during the meeting. 

 
 
 
 
 

Info 

 

 
PM #01 

6.2 Daily Joint Report. 

 

No issues were reported during the meeting. 

 
 
 

Info 

 
 

7 

 
 
 

New 

 

Others. 

7.1 Request for Information. 

BV requested from CDM Smith to include the followings a long with 

submitted RFI to allow CMC to properly review and provide final 

response: 

 Proper reasoning supporting contractor requests or proposed 

deviations. 

 A complete and comprehensive technical comparison between 

alternatives being proposed – if any. 

 Initial cost comparison as a heads up with no additional entitlement. 

 
 
 
 
 
 
 

CDM 
Smith 

 
 
 
 
 
 
 

All Times 
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New 

7.2 Variation Orders Request. 

 

BV reminded CDM Smith to submit the required variation orders 

requests that were requested in both the site memos and RFIs responses 

especially  

 Chlorination System and Building that was requested under SM-13-

00006-QBW-E-C-010 on February 03, 2015 and  

 Modification of HVAC System for Electrical and Control Building 

that was requested under SM-13-00006-QBW-E-C-013 on April 05, 

2015. 

Furthermore, BV emphasized on the importance of the VORs' 

submission and further stated that any delays caused thereby shall be the 

total responsibility of CDM Smith.  

CDM Smith stated that that an email will be sent out in this regard on 

April 26, 2015 to establish the specified date for the submission. 

Furthermore, BV invited CDM Smith to a coordination meeting to 

confirm the submission planned date for the required variation orders 

requests. 

 

BV & CDM Smith confirmed conducting the meeting on April 28, 2015. 

 
 
 
 

Info 
 
 
 
 
 
 
 
 
 
 
 

CDM 
Smith 

 
 

Info 

 
 

BV & 
CDM 
Smith 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Apr 26, 2015 
 
 
 
 
 
 
 

Apr 28, 2015 

 
New 

7.3 Submersible Pump. 

 

BV enquired from CDM Smith about the status of project submersible 

pump. 

 

CDM Smith advised that the purchase order was issued on March 23, 

2015 and that the production schedule will be received from the 

manufacturer by next week. Furthermore, CDM Smith advised that the 

factory test is expected to be performed during August, 2015. 

 

BV requested from CDM Smith to send a copy of the production 

schedule once received and urged CDM Smith to start preparation of the 

required logistics for OWNER/ENGINEER attendance to witness 

manufacturer factory test in USA. 

 
 
 

Info 
 
 

Info 
 
 
 
 
 

CDM 
Smith 

 
 
 
 
 
 

Mar 23, 2015 
 

Aug 2015 
 
 
 

ASAP 

 
New 

7.4 Pump Station Layout. 

 

CDM Smith advised that the current location of the electrical metering 

building overlaps with the proposed electrical building, and accordingly 

RFI # RFI-13-00006-QBW-C-E-091 was submitted to CMC in this 

regard. 

 

Furthermore, CDM Smith requested from BV to accelerate the review 

 
 
 

Info 
 
 

Info 
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period for SUB-13-00006-QBW-471-A “Shop-Drawing for Yard Piping” 

in order to start the excavation works. 

 

BV stressed that yard coordination drawings for all disciplines shall be 

taken into consideration when preparing shop-drawings. Furthermore, BV 

stated that the yard piping shop-drawing was submitted to CMC on April 

14, 2015, and it is currently being reviewed by the Engineer, and the 

response will be issued to CDM Smith on April 27, 2015. 

 
CDM 
Smith 

 
 
 

BV 

 
All Times 

 
 
 

Apr 27, 2015 

 
New 

7.5 Finishes' Change List. 

 

CDM Smith advised that they are proposing alternations for finishes 

materials and requested from BV to conduct a technical meeting to 

discuss the change reasons and present their proposals prior to preparing 

a comprehensive RFI incorporating all changes. 

 

BV requested from CDM Smith to prepare a list for the proposed items 

prior to conducting the technical meeting. 

 
 
 

Info 
 
 
 
 

CDM 
Smith 

 
 
 
 
 
 
 
 

ASAP 

 
End of Minutes 
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USAID WEST BANK/GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII 

TO 13-00006, QABATIYA WELL PROJECT (QBW) 

BI-WEEKLY PROGRESS MEETING AGENDA #32 
 
Date: 

Thursday; April 23, 2015  

 

Timing: 

11:00 AM – 12:00 PM 

 

Location: 

Primary Field Office 

Al Zababida, Palestine 

 

Attendees:  

 

 PWA/WBWD. 

 USAID.  

 Black & Veatch.  

 CDM Smith and Sub-Contractors. 

 

Agenda: 

 

1. Safety & Environment.  

1.1 General Site Safety. 

 

2. Quality. 

2.1 CQC Three Phase Inspection. 

 

3. Progress of Work. 

3.1 Progress Summary by CDM Smith. 

3.2 Two Weeks Look Ahead. 

3.3 Long Lead Items. 

3.4 Balance Tank Leakage Test. 

4. Submittals.  

4.1 Record Drawings. 
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5. Financial. 

 

6. Reports. 

6.1.  Daily Joint Reports. 

6.2.  Monthly Reports. 

 

7. Others. 
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USAID/West Bank-Gaza-AID-296-TO-13-00006

Qabatiya Well Pump Station Conveyance Pipeline

Submittal Log

Submittal # Submittal Name
Date Submitted To 

Client

Date Returned 

From Engineer
Status

SUB-13-00006-QBW-102B Meschanical Shop Drawing for QBW Pumping Station 26/04/2015 27/04/2015 E

SUB-13-00006-QBW-126B Living Quarter Earthing System 20/04/2015 20/04/2015 E

SUB-13-00006-QBW-134B Structural Shop Drawing for Seepage Pit 20/04/2015 20/04/2015 E

SUB-13-00006-QBW-144B Earthing System for Chlorination & Storage Building 22/04/2015 22/04/2015 E

SUB-13-00006-QBW-247B Electrical shop drawing for sump pump pit 26/04/2015 27/04/2015 E

SUB-13-00006-QBW-391C Shop drawing for enternal ladder and handrail for  Balance Tank 28/04/2015

SUB-13-00006-QBW-415C Revised Quality Control plan 13/04/2015 14/04/2015 A

SUB-13-00006-QBW-422B Mechanical Shop Drawings for Living Quarter Drain System (Scupper Drain) 22/04/2015 22/04/2015 A

SUB-13-00006-QBW-437B Air Conditioning Split Units for Living Quarter & Electrical and Control Building 28/04/2015

SUB-13-00006-QBW-450A Booster pumps Manufactures and Material 05/04/2015 14/4/205 B

SUB-13-00006-QBW-451A Monthly QC\QA and Safety Plan updates for March 2015 01/04/2015 07/04/2015 B

SUB-13-00006-QBW-452A Monthly update Environmental Monitoring and Mitigation plan for March 2015 01/04/2015 07/04/2015 B

SUB-13-00006-QBW-453A Up date risk management plan for February 2015 01/04/2015 07/04/2015 B

SUB-13-00006-QBW-454A PRV for well Pump Discharge 01/04/2015

SUB-13-00006-QBW-454A PRV for well Pump Discharge 14/04/2015 19/04/2015 D

SUB-13-00006-QBW-455A Folow control valve for the meeting branch of Qabatiya Town 01/04/2015

SUB-13-00006-QBW-455A Folow control valve for the meeting branch of Qabatiya Town 14/04/2015 19/04/2015 C

SUB-13-00006-QBW-456A pressure reducing Valve at booster pump discharge header(Tag SJo5-PS2-PRV-325G,page 28) 01/04/2015

SUB-13-00006-QBW-456A pressure reducing Valve at booster pump discharge header(Tag SJo5-PS2-PRV-325G) 15/04/2015 19/04/2015 C

SUB-13-00006-QBW-456B pressure reducing Valve at booster pump discharge header(Tag SJo5-PS2-PRV-325G) 29/04/2015

SUB-13-00006-QBW-457A pressure reducing Valve at booster pump discharge header Tag SJo5-PS2-PRV-525A,page 28) 01/04/2015

SUB-13-00006-QBW-457A pressure reducing Valve at booster pump discharge header 14/04/2015 19/04/2015 C

SUB-13-00006-QBW-458A Electrical shop drawing for  Disinfection building 02/04/2015 07/04/2015 B

SUB-13-00006-QBW-459A High-Density Poly -Ethylene pipes and fitting 05/04/2015 07/04/2015 B

SUB-13-00006-QBW-460A Updated Submittal Registry (up to 31 March 2015) 05/04/2015 07/04/2015 B

SUB-13-00006-QBW-461A Padmount Transformer Manufacturer Qualifications & Transformer Material Selection 06/04/2015 30/04/2015 B

SUB-13-00006-QBW-462B Method statement for fabrication and installation of HDPE pipes 13/04/2015 15/04/2015 A

SUB-13-00006-QBW-463A HDPE Siphon and coupler 06/04/2015 07/04/2015 B

SUB-13-00006-QBW-464A Heavy Duty clear PVC cement and Primer 07/04/2015 08/04/2015 A

SUB-13-00006-QBW-465A Manifolds for living Quarter plumbing 07/04/2015 08/04/2015 B

SUB-13-00006-QBW-466A security Doors' manufacturer qualifications and certificates 08/04/2015 13/04/2015 B

SUB-13-00006-QBW-467A Revised Mechanical shop drawing for septic -seepage system 09/04/2015 09/04/2015 B

SUB-13-00006-QBW-468A Profile and Certifications for the Manufacturer of painting materials 13/04/2015 15/04/2015 C

SUB-13-00006-QBW-468B Profile and Certifications for the Manufacturer of painting materials 21/04/2015 22/04/2015 A

SUB-13-00006-QBW-469A Delivery ticket for the edge foundation of the living quarter 13/04/2015 14/4/205 E

SUB-13-00006-QBW-470A As Built drawings for qabatiya Convryance system 14/04/2015

SUB-13-00006-QBW-471A Mechanical Shop Drawings for Yard Piping at Qabatiya Pump Station 14/04/2015 23/04/2015 C

SUB-13-00006-QBW-472A Xylem Gould WT Vertical Turbine Can Pumps 15/04/2015

SUB-13-00006-QBW-473A Test report of steel renforcement bars 15/04/2015 15/04/2015 A

SUB-13-00006-QBW-474A Detail of Wooden Doors for Living Quarter 15/04/2015 16/04/2015 C

SUB-13-00006-QBW-475A PN40 20mm Air vent 15/04/2015 22/04/2015 B

SUB-13-00006-QBW-476A Well Pump Column Pipes 20/04/2015 21/04/2015 B

SUB-13-00006-QBW-477A Hydro-pneumatic system control manufacturer qualification & material selection 20/04/2015

SUB-13-00006-QBW-478A Test report  concrete compressive strength (7days)for Edge foundation of living quarter  Ref:M/1504/124) 21/04/2015 22/04/2015 C

SUB-13-00006-QBW-478B Test report  concrete compressive strength (7days)for Edge foundation of living quarter  Ref:M/1504/124) 23/04/2015 27/04/2015 A

SUB-13-00006-QBW-479A Manufacturers Certification and material sample for Terazzo Tiles 22/04/2015 27/04/2015 C

SUB-13-00006-QBW-480A Operation & Maintenance Manual Outline For Conveyance System 23/04/2015 27/04/2015 B

SUB-13-00006-QBW-481A Manufacturer's  Profile & Material Properties of Concrete Block 27/04/2015

SUB-13-00006-QBW-482A
Test Report on Concrete Compressive Strength for Edge Foundation and Pit of The Disinfection Building (7-Day Result). Ref: 

M/1504/203
29/04/2015

SUB-13-00006-QBW-483A Method Statement for Asphalt Repair and Restoration 29/04/2015

SUB-13-00006-QBW-484A PRV for Well Pump Discharge 29/04/2015

retracted 7/4/2015

retracted 7/4/2015

retracted 7/4/2015

retracted 7/4/2015
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Invoice # Invoiced amount
Cumulative 

amount
BOQ amount

New BOQ (BOQ & 

VOs)
Remaining Amount

Date Received by 

B&V

Invoice 

Status
COR

1 261,286.00$      261,286.00$          6,858,760.00$       -$                           6,597,474.00$        18/07/2013 Paid Anan Masri

2 64,720.88$         326,006.88$          6,858,760.00$       6,932,686.51$         6,606,679.63$        01/12/2013 Paid Anan Masri

3 514,208.49$      840,215.37$          6,858,760.00$       7,167,166.03$         6,326,950.66$        19/01/2014 Paid Anan Masri

4 248,893.01$      1,089,108.38$      6,858,760.00$       7,167,166.03$         6,078,057.65$        06/03/2014 Paid Anan Masri

5 139,266.38$      1,228,374.76$      6,858,760.00$       7,167,166.03$         5,938,791.27$        01/06/2014 Paid Anan Masri

6 121,525.77$      1,349,900.53$      6,858,760.00$       7,167,166.03$         5,817,265.50$        20/08/2014 Paid Anan Masri

7 118,835.85$      1,468,736.38$      6,858,760.00$       7,045,989.41$         5,577,253.03$        29/10/2014 Paid Anan Masri

8 246,975.61$      1,715,711.99$      $10,709,995.00 10,705,504.02$       8,989,792.03$        13/04/2015 Paid Anan Masri

Qabatiya Well Pump Station and Conveyance System

USAID WESR BANK/GAZA

INFRASTRUCTURE NEEDS Program

INVOICES LOG SHEET

April 30, 2015

TASK ORDER NO. : AID-294-TO-13-00006
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RFI No. Description submitted Date to CMC
Date Returned from 

CMC

RFI-00006-QBW-089 Replacemenet of concrete Masonry units(CMU) 14/04/2015 28/04/2015
RFI-00006-QBW-090 System Single Manufacturer 15/04/2015 20/04/2015
RFI-00006-QBW-091 Construction of electrical control building 16/04/2015
RFI-00006-QBW-092 Replacement of roof insulation material 16/04/2015 19/04/2015
RFI-00006-QBW-093 Replacement of window sills 16/04/2015 28/04/2015
RFI-00006-QBW-094 Standard AC spilt units for electrical &control building 19/04/2015 22/04/2015
RFI-00006-QBW-095 Replacement of cold -hot potable water tubes and fittings 21/04/2015 22/04/2015
RFI-00006-QBW-096 MV Switch Gear 26/04/2015
RFI-00006-QBW-097 Rest Room Fan Replacement 29/04/2015
RFI-00006-QBW-098 Replacement of Window Sills 29/04/2015
RFI-00006-QBW-099 Replacement of Cold-Hot Potable Water Tubes and Fittings 29/04/2015

USAID Contract No.:  AID-294-I-00-12-00001 

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station And Conveyance System

Request For Information Log
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Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

Month Year Management Engineers Skilled Labor Unskilled Labor Other

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 6

June 2013 125.25 50.88 3.63 0.00 0.00 179.75 8

July 2013 114.75 44.00 79.25 46.00 16.63 300.63 13

August 2013 93.38 72.63 0.00 22.00 0.00 188.00 8

September 2013 127.13 179.00 72.38 32.13 3.75 414.38 17

Total of FY 2013 1216.25 51

October 2013 124.63 179.13 88.63 39.13 8.13 439.63 18

November 2013 101.25 172.63 49.13 36.50 0.00 359.50 15

December 2013 109.00 164.38 139.25 67.13 0.00 479.75 20

January 2014 105.13 174.25 205.00 166.88 7.88 659.13 28

February 2014 102.63 190.00 193.00 211.63 42.13 739.38 31

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 25

April 2014 115.50 233.13 78.38 79.13 0.00 506.13 21

May 2014 105.63 173.38 213.88 112.88 0.00 605.75 25

June 2014 107.00 150.38 151.13 117.50 6.00 532.00 22

July 2014 81.50 65.00 16.75 114.88 0.50 278.63 12

August 2014 112.25 101.50 131.25 216.63 4.13 565.75 24

September 2014 107.13 78.63 207.88 93.75 4.13 491.50 21

Total of FY 2014 6251.38 263

October 2014 84.38 60.50 186.13 185.13 0.00 516.13 21.69

November 2014 109.63 59.25 195.13 183.50 9.38 556.88 23.40

December 2014 127.63 52.88 195.38 122.50 3.38 501.75 21.08

January 2015 94.88 95.13 145.50 67.25 4.13 406.88 17.10

February 2015 88.38 117.25 40.75 43.50 0.00 289.88 12.18

March 2015 89.50 159.50 31.38 87.63 9.50 377.50 15.86

April 2015 92.25 152.00 36.13 70.63 13.75 364.75 15.33

PERIOD FROM: 5/14/2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

Temproray Job Days Summary Report

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System

Task Order Name: To-13-00006

PERIOD TO: 4/30/2015

CONTRACTOR: CDM Smith

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Site Staff Job Days**

I:\projects\Monthly Geo-MIS Man-days -03-2015.xlsx Page 1 of 1
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CDM Smith 8 8 8 8 8

Arab Brothers 8 8 8 8 8 8 8 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 7 8 8 7 8 24 7 8 7

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 8 8 8 8

Arab Brothers 8 8 6 8 6 8 6

Site Group

CDM Smith 8 8 8 8 8

Arab Brothers 8 8 8 8 8 12 8 3 8

January 8, 1900

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 8 8 8 8 8 8 16 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 8 8 8 8 8 4 16 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 8 8 8 8 8 4 16 8

Site Group

Task Order Name: TO-13-00006

Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

CONTRACTOR:CDM Smith

SUBCONTRACTOR(s): Arab Brothers

Site Group CO. LTD

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System

Temproray Job Days Report
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April 1, 2015 3 7 1 2

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

April 3, 2015 0 0 0 0 0

0

April 2, 2015 2 6 3.875 2 0.875

April 5, 2015 3 6 2.5 1.375 1

April 4, 2015 3 5 0.75 2 0.75

April 7, 2015 3.5 7 0.5 3 1

April 6, 2015 3.5 7 1 3 1

April 8, 2015 3.5 7 0.5 3 1
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April 1, 2015 3 7 1 2

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

0

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 8 8 8 8 8 4 16 8

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 5 8 5 8 5

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 5 8 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 5 8 9 8 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 5 8 16 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 5 8 16 8

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 8 16

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 6 5 8 8 8 10 6 16 6

Site Group

CDM Smith 8 4 8 8 8 8

Arab Brothers 8 5 8 8 8 6 16 8

Site Group

CDM Smith 9 6 8 8 9 8

Arab Brothers 9 9 8 9 3 9 18 8 18 8

Site Group

CDM Smith 8 6 8 8 8 8

Arab Brothers 8 8 8 8 8 16

Site Group

CDM Smith 8 6 8 8 8 8

Arab Brothers 8 8 8 8 8 8 16

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 8 8 8 16

Site Group

CDM Smith

Arab Brothers

Site Group

April 9, 2015 3.5 7 0.5 3 1

April 11, 2015 3.5 6 0.625 2 0.625

April 10, 2015 0 0 0 0 0

April 13, 2015 3.5 6 1.125 2 1

April 12, 2015 3.5 6 0 2 0

April 15, 2015 3.5 6 0 3 1

April 14, 2015 3.5 6 0 3 1

April 17, 2015 0 0 0 0 0

April 16, 2015 3.5 6 0 3 0

April 19, 2015 3.5 6 0.75 3 1

April 18, 2015 3.25 6 2 3 0.75

April 21, 2015 3.75 5 1 3 0

April 20, 2015 4 7 3.25 3.25 1

April 23, 2015 4 5 1 3 0

April 22, 2015 3.75 5 2 3 0

April 24, 2015 0 0 0 0 0
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April 1, 2015 3 7 1 2

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

0

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 6 8 8 6 16 6

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 6 8 8 8 16

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 8 8 8 16 8 16

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 8 8 8 16 8 16

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 8 8 8 16 8 16

Site Group

CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 24 16

Site Group

Total of Month 209.00 122.00 208.00 199.00 364.00 209.00 200.00 0.00 0.00 193.00 0.00 89.00 161.00 0.00 153.00 136.00 8.00 208.00 349.00 110.00 0.00 92.25 152.00 36.13 70.63 13.75

April 25, 2015 4 5 0.75 3 0.75

April 27, 2015 4 6 3 3 0

April 26, 2015 4 5 1 3 0

3 0

April 29, 2015 4 6 3 3 0

April 28, 2015 4 6 3 3 0

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Electrical Engineer:(Telecomm Department Director,TS&CC Director, Solution Engineer, Senior Software Engineer)

Skilled Labor: Senior Project Technician

Skilled Labor  : Certified welding Inspector, Welder's assistant.

April 30, 2015 4 3 3
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IR No. Description submitted Date to CMC Inspection Date Degree

IR-13-00006-QBW-146B Excavation levels for the precast washout valve chamber at station 0+182.24 on the conveyance system 19/04/2015

IR-1300006-QBW-243C inspection for MH cover load test_Kurdieh &Sons LTD's source 19/04/2015

IR-1300006-QBW-243C inspection for MH cover load test_Kurdieh &Sons LTD's source 19/04/2015 19/04/2015 A

IR-1300006-QBW-249B
inspection of initial water level inside the western compartment of the balance tank as part of the leakage 

test procedure
13/04/2015 13/04/2015 C

IR-1300006-QBW-250B
inspection of the levels for the botton of the foundations of both living quarter and disinfection building 

and the markings for the centerlins of exterior walls for same. 
02/04/2015 05/04/2015 A

IR-1300006-QBW-252A Inspection of 3"U-PVC pipes and fitting with plastic junction boxes to be used for electrical works. 05/04/2015 06/04/2015 A

IR-1300006-QBW-253A Inspection of HDPE pipes and fittings in regards of material and fabrication (welding) 05/04/2015

IR-1300006-QBW-253A Inspection of HDPE pipes and fittings in regards of material and fabrication (welding) 07/04/2015 08/04/2015 A

IR-1300006-QBW-254A
inspection for the installation of electrical conduit pipes and earthing system strips below the slab-on- 

grade at the adge foundations of the living quarter as shown in the attached drawing 
08/04/2015 08/04/2015 A

IR-1300006-QBW-255A inspection of calvanized steel stripmaterial (attached in the MRR)to be used in the earthing system 08/04/2015 08/04/2015 A

IR-1300006-QBW-256A
inspection for the installation of HDPE sewage /drainage pipes connecting the living quarter with the septic 

tank, below the slap on grade level of the living quarter as per the attached drawing
09/04/2015 09/04/2015 C

IR-1300006-QBW-256B
inspection for the installation of HDPE sewage /drainage pipes connecting the living quarter with the septic 

tank, below the slap on grade level of the living quarter as per the attached drawing
13/04/2015 13/04/2015 A

IR-1300006-QBW-257A
inspection of formwork and steel reinforcement for the  edge  foundation of the living quarter prior to 

casting concrete as per the attached drawing
09/04/2015 09/04/2015 A

IR-1300006-QBW-258A
inspection of concrete surface preparation for the edge foundations of the living quarter prior to applying 

damp-proofing material-Nitoproof 30
14/04/2015 14/04/2015 A

IR-1300006-QBW-259A
Inspection of applying the first damp-proofing coat at the external and internalsurfaces of the edge 

foundation of living quarter using approved material(Nitoproof 30)
14/04/2015 14/04/2015 A

IR-1300006-QBW-260A
Inspection of applying the second damp-proofing coat at the external and internal surfaces of the edge 

foundation of living quarter using approved material(Nitoproof 30)
14/04/2015 15/04/2015 A

IR-1300006-QBW-261A
inspection of 1",2" and ½" U-PVC pipes, elbows and caps to be used for electrical works. Detailed material 

description is shown in the attached MRR 003
20/04/2015

IR-1300006-QBW-261A
inspection of 1",2" and ½" U-PVC pipes, elbows and caps to be used for electrical works. Detailed material 

description is shown in the attached MRR 004
20/04/2015 21/04/2015 C

IR-1300006-QBW-262A
inspection for the installation of electrical conduit pipes and earthling system strips below the slab-on- 

grade at the edge foundations of the disinfection Building  as shown in the attached drawing 
20/04/2015 21/04/2015 A

IR-1300006-QBW-263A
Inspection for the installation of mechanical HDPE pipe under the slab-on-grade of the disinfection building 

serving as sump pit drain pipe as per the attached drawing 
20/04/2015 21/04/2015 A

IR-1300006-QBW-264A
inspection of formwork and steel reinforcement for the  edge  foundation and pit of the disinfection 

Building as per the attached drawing
20/04/2015 21/04/2015 A

IR-1300006-QBW-265A
Inspection of the installation of HDPE pipes and fittings of the main drain system under the slab-on-grade 

of the living quarter as per the attached drawing
20/04/2015 21/04/2015 C

IR-1300006-QBW-266A

Inspection for material and fabrication of HDPE,110mm siphons (taking into consideration that all HDPE 

welding works are performed in full compliance with specefication by the qualified welder (Mohammad 

Odeh holding ID No:99541531,as noted in the attached MMR ≠004)

23/04/2015 23/04/2015 A

IR-1300006-QBW-267A
Inspection of concrete surface preparation for the edge foundations of the disinfection building prior to 

applying damp-proofing material- Nitoproof 30 (as per the attached drawing).
23/04/2015 23/04/2015 A

IR-1300006-QBW-268A
 Inspection of Installation ,Welding and Leakge Test for the HDPE Pipes and Fittings of the Sewage System 

Below the Slab-on-Grade of the Living Quarter Prior to Concrete Encasement.
26/04/2015 26/04/2015 A

IR-1300006-QBW-269A
Inspection for Leakage Test of the Drainage HDPE Pipe for the Pit At the Disinfection Building As Per the 

attached Drawing.
26/04/2015 26/04/2015 A

IR-1300006-QBW-270A
Inspection of Applying the first Damp-Proofing Coat at the External and Internal Surfaces of the Edge 

Foundation of the Dinfection Building Using Approved Material (Nitoproof30)
26/04/2015 26/04/2015 A

IR-1300006-QBW-271A
Inspection of Applying the Second Damp-Proofing Coat at the External and Internal Surfaces of the Edge 

Foundation of theDisinfection Building Using Approved Material (Nitoproof30)
26/04/2015 26/04/2015 A

IR-1300006-QBW-272A
Inspection of Materials/ Items to Be Used in Electrical Works of Qabatiya Project . Detailed Description of 

Materials is Illustrated in the Attached MRR #5.
29/04/2015 29/04/2015 A

IR-1300006-QBW-273A
Inspection of Formwork, Steel Reinforcement for the Slab-on Grade of the Living Quarter ,and the 

Installation of PVC Membrane Sheets Under the SOG of the Same Building.
29/04/2015

USAID Contract No.:  AID-294-I-00-12-00001 

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station And Conveyance System

Inspection Request

Retracted 20/4/ 2015

Retracted  19/4/ 2015

Retracted 20/4 2015

Retracted 5/4/ 2015
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VO NO. Description Submitted Date to CMC Date Returned from CMC

VO-00006-QBW-001 Time Extension 9/9/2013 9/20/2013

VO-00006-QBW-002 Roackfill layer Under the Balancing tank 10/9/2013 10/30/2013

VO-00006-QBW-003 Construction of Retaining Wall around the Balancing Tank 11/26/2013 12/3/2013

VO-00006-QBW-004 Substitution of Pipe Zone Backfill material (Bedding Materials), Mechanical Changes in the Conveyance Pipeline 

Connection Chambers, Change the staging Area, Change in the Mobilization and New Definitive Project Quantities 08/24/2014 20/10/2014

VO-00006-QBW-005 Modification No.1-Redesign of Qabatiya Pump Station 05/03/2014 24/12/2014

VO-00006-QBW-006 Mechanical Changes in Chambers and final Definitive Quantities for Qabatiya Conveyance System 13/04/2015 22/4/2015

USAID Contract No.:  AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well, Pump Station and Conveyance System

Variation Order  Log
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Concrete Pump 13/04/2015 Volvo 2010

Concrete Mixer 13/04/2015 DAF 1998
Concrete Vibrator 20/04/2015

USAID Contract No.: AID-294-I-00-12-00001
Task Order No.: AID-294-TO-13-00006

Qabatiaya Well Pump Station And Conveyqance System
Equipment List- April 2015
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
Updated CPM Updated CPM Schedule Till 30.4.2015 1028 14-May-13 03-Feb-16 14-May-13 22.36% 19.4% -32

MilestonesMilestones 1028 14-May-13 03-Feb-16 14-May-13 0% 0% -32

General MilestoGeneral Milestones 1028 14-May-13 03-Feb-16 14-May-13 0% 0% -32
MS00110 Start Date NTP 0 14-May-13 14-May-13 100% 100% 0
MS00120 Completion Project 0 03-Feb-16 0% 0% -32

Intermediate MIntermediate Milestones 1028 14-May-13 03-Feb-16 14-May-13 0% 0% -32
IMS00030 Start Mobilization Phase 0 14-May-13 14-May-13 100% 100% 0
IMS00040 Finish Mobilization Phase 0 25-Jun-13 25-Jun-13 100% 100% 0
IMS00050 Start Pre Construction Submittals Phase 0 14-May-13 14-May-13 100% 100% 0
IMS00051 Finish Pre Construction Submittals Phase 0 25-Sep-13 25-Sep-13 100% 100% 0
IMS00052 Start Material  Submittals 0 19-Jun-13 19-Jun-13 100% 100% 0
IMS00053 Finish Material  Submittals 0 20-Jun-15 0% 0% -44
IMS00055 Start Procurement Phase 0 26-Aug-14 26-Aug-14 100% 100% 0
IMS00056 Finish Procurement Phase 0 24-Dec-15 0% 0% -45
IMS00060 Start Construction Phase 0 19-Jun-13 19-Jun-13 100% 100% 0
IMS00062 Finish Construction Phase 0 31-Jan-16 0% 0% -35
IMS00063 Start Post- Construction Submittals 0 03-Dec-15 0% 0% -31
IMS00064 Finish Post- Construction Submittals 0 15-Jan-16 0% 0% -26
IMS00075 Start Well Pump Electromechanical Works 0 28-Nov-15 0% 0% -28
IMS00080 Finish Well Pump Electromechanical Works 0 31-Jan-16 0% 0% -35
IMS00085 Start Structural Works 0 16-Sep-13 16-Sep-13 100% 100% 0
IMS00100 Finish Structural Works 0 15-Jan-16 0% 0% -37
IMS00140 Start convience pipeline Construction works 0 04-Sep-13 04-Sep-13 100% 100% 0
IMS00150 Finish conveyance pipeline works 0 06-Feb-15 100% 0% -95
IMS00160 Start Demobilization Phase 0 02-Feb-16 0% 0% -32
IMS00170 Finish Demobilization Phase 0 03-Feb-16 0% 0% -32

Coordination Coordination with PWA & Engineer Before Construction Phase 30 14-May-13 18-Jun-13 14-May-13 18-Jun-13 0% 0% 0

A7720 Coordination with PWA & Engineer beforte start Construction Worrk 30 14-May-13 18-Jun-13 14-May-13 18-Jun-13 100% 100% 0

MobilizationMobilization 36 14-May-13 25-Jun-13 14-May-13 25-Jun-13 100% 100% 0

MOBL100 Install security features 7 14-May-13 21-May-13 14-May-13 21-May-13 100% 100% 0
MOBL110 Establish Safety Program 15 14-May-13 30-May-13 14-May-13 30-May-13 100% 100% 0
MOBL120 Storage Yard 7 22-May-13 29-May-13 22-May-13 29-May-13 100% 100% 0
MOBL130 Temporary Construction Facilities 7 22-May-13 29-May-13 22-May-13 29-May-13 100% 100% 0
MOBL140 Install  Project Sign 7 30-May-13 08-Jun-13 30-May-13 08-Jun-13 100% 100% 0
MOBL150 IT ,Mechanical & Electrical Equipments Installation 6 30-May-13 05-Jun-13 30-May-13 05-Jun-13 100% 100% 0
MOBL160 Provide temporary Parking areas 7 09-Jun-13 16-Jun-13 09-Jun-13 16-Jun-13 100% 100% 0
MOBL180 CMC Offices & Furniture 8 17-Jun-13 25-Jun-13 17-Jun-13 25-Jun-13 100% 100% 0
MOBL190 Contractor Offices & Furniture 8 17-Jun-13 25-Jun-13 17-Jun-13 25-Jun-13 100% 100% 0

SubmittalsSubmittals 1003 14-May-13 15-Jan-16 14-May-13 0% 0% -26

Pre-ConstructiPre-Construction Submittals 135 14-May-13 25-Sep-13 14-May-13 25-Sep-13 0% 0% 0
PCS-100 Prepare & submit Bank Guarantee Certificate & Insurance 13 14-May-13 28-May-13 14-May-13 28-May-13 100% 100% 0
PCS-110 Approval of bank Guarantee & Insurance 0 04-Jun-13 04-Jun-13 100% 100% 0
PCS-120 Prepare & submit Submittals Schedule 11 14-May-13 26-May-13 14-May-13 26-May-13 100% 100% 0
PCS-130 Approval of Submittals Schedule 0 11-Jun-13 11-Jun-13 100% 100% 0
PCS-140 Prepare & submit  General Construction Method Statement 40 14-May-13 30-Jun-13 14-May-13 30-Jun-13 100% 100% 0
PCS-150 Approval of  General Construction Method Statement 0 04-Jul-13 04-Jul-13 100% 100% 0
PCS-160 Prepare & submit List of Permits & Licenses 14 16-May-13 01-Jun-13 16-May-13 01-Jun-13 100% 100% 0
PCS-170 Approval of list of Permits & Licenses 0 20-Jun-13 20-Jun-13 100% 100% 0
PCS-180 Prepare & Submit Key Staff 10 16-May-13 27-May-13 16-May-13 27-May-13 100% 100% 0
PCS-190 Approval of Key Staff 0 15-Jun-13 15-Jun-13 100% 100% 0
PCS-200 Prepare & submit Subcontractor's Profile 10 19-May-13 29-May-13 19-May-13 29-May-13 100% 100% 0
PCS-210 Approval of Subcontractor's Profile 0 17-Jun-13 17-Jun-13 100% 100% 0
PCS-220 Prepare & submit 60 Day Plan of Operation 20 19-May-13 11-Jun-13 19-May-13 11-Jun-13 100% 100% 0
PCS-230 Approval of 60 Day Plan of Operation 0 18-Jun-13 18-Jun-13 100% 100% 0
PCS-240 Prepare & submit Project Permenant sign 34 21-May-13 30-Jun-13 21-May-13 30-Jun-13 100% 100% 0
PCS-250 Approval of Project Permanent sign 0 02-Jul-13 02-Jul-13 100% 100% 0
PCS-260 Prepare & submit Bar Chart Overview Schedule 18 21-May-13 11-Jun-13 21-May-13 11-Jun-13 100% 100% 0
PCS-270 Approval of Bar Chart Overview Schedule 0 11-Jun-13 11-Jun-13 100% 100% 0
PCS-280 Prepare & submit Field Office Layout 3 21-May-13 23-May-13 21-May-13 23-May-13 100% 100% 0
PCS-290 Approval of Field Office Layout 0 29-May-13 29-May-13 100% 100% 0
PCS-300 Prepare & Submit Environmental Mitigation Plan 41 21-May-13 08-Jul-13 21-May-13 08-Jul-13 100% 100% 0
PCS-310 Approval of Environmental Mitigation Plan 0 10-Jul-13 10-Jul-13 100% 100% 0
PCS-320 Prepare & submit Quality Control Plan 26 21-May-13 20-Jun-13 21-May-13 20-Jun-13 100% 100% 0
PCS-330 Approval of Quality Control Plan 0 04-Jul-13 04-Jul-13 100% 100% 0
PCS-340 Prepare & submit Risk Management Plan 26 21-May-13 20-Jun-13 21-May-13 20-Jun-13 100% 100% 0
PCS-350 Approval of Risk Management Plan 0 27-Jun-13 27-Jun-13 100% 100% 0
PCS-360 Prepare & submit Office Furniture & Equipment 11 21-May-13 02-Jun-13 21-May-13 02-Jun-13 100% 100% 0
PCS-370 Approval of Office Furniture & Equipment 0 04-Jun-13 04-Jun-13 100% 100% 0
PCS-380 Prepare & submit CPM Schedule & S-Curve 97 21-May-13 19-Sep-13 21-May-13 19-Sep-13 100% 100% 0
PCS-390 Approval of CPM Schedule & S-Curve 0 25-Sep-13 25-Sep-13 100% 100% 0
PCS-400 Prepare & Submit Delapidation Survey 24 23-May-13 20-Jun-13 23-May-13 20-Jun-13 100% 100% 0
PCS-410 Approval of Submit Dilapidation Survey 0 24-Jun-13 24-Jun-13 100% 100% 0
PCS-420 Prepare & submit safety Plan 18 23-May-13 13-Jun-13 23-May-13 13-Jun-13 100% 100% 0
PCS-430 Approval of Safety Plan 0 02-Jul-13 02-Jul-13 100% 100% 0
PCS-440 Prepare & submit Traffic Control Plan 47 23-May-13 21-Jul-13 23-May-13 21-Jul-13 100% 100% 0
PCS-450 Approval of Traffic Control Plan 0 24-Jul-13 24-Jul-13 100% 100% 0

Material SubmiMaterial Submittals 762 19-Jun-13 06-Jun-15 19-Jun-13 0% 0% -44
1MATM107 Prepare & submit steel Pipes ,valves & Fittings 20 19-Jun-13 13-Jul-13 19-Jun-13 13-Jul-13 100% 100% 0
2MATM095 Approval of Pipes & Fittings 0 24-Jul-13 24-Jul-13 100% 100% 0
3MEC199 Prepare & submit Combination Air Valve Plans & sections 32 19-Jun-13 20-Jul-13 19-Jun-13 31-Jul-13 100% 100% -11
4MEC189 Approval of buried flange Gate Valve -Plans & sections 0 05-Aug-13 05-Aug-13 100% 100% 0
5MATM128 (Prepare & submit dismantling joint- Product Data & Sample) 11 01-Jul-13 11-Jul-13 01-Jul-13 15-Jul-13 100% 100% -3
6MATM129 Approval of dismantling joint - Product Data & Sample 0 31-Jul-13 31-Jul-13 100% 100% 0
7MEC189 Prepare & submit Strainer meter- Plans & sections 16 01-Jul-13 16-Jul-13 01-Jul-13 22-Jul-13 100% 100% -6
8MEC199 Approval of Strainer  - Plans & sections 0 25-Jul-13 25-Jul-13 100% 100% 0
91MATM114 Prepare & submit watrstop- Product Datat 25 01-Jul-13 25-Jul-13 01-Jul-13 05-Aug-13 100% 100% -11
92MATM115 Approval of  water stop & Product Datat 0 25-Aug-13 25-Aug-13 100% 100% 0
93MATC111 Prepare & submit Base coarse - Report 35 01-Jul-13 04-Aug-13 01-Jul-13 18-Aug-13 100% 100% -14
94MATC112 Approval of Base coarse -Test Report 0 26-Aug-13 26-Aug-13 100% 100% 0
EMATM090 Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Trans 40 24-Dec-14 01-Feb-15 24-Dec-14 01-Feb-15 100% 100% 0
EMATM091 Approval of  Well Pump , VFDs,Transfer Switch & Step up Transform 0 15-Feb-15 20-Feb-15 100% 100% -4

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

06-Mar-16, Updated CPM Sc

06-Mar-16, Milestones

06-Mar-16, General Mileston
Start Date NTP, 14-May-13 A

Completion Project, 
06-Mar-16, Intermediate Mile

Start Mobilization Phase, 14-May-13 A
Finish Mobilization Phase, 

Start Pre Construction Submittals Phase, 14-May-13 A
Finish Pre Construction Submittals Phase, 

Start Material  Submittals, 19-Jun-13 A
Finish Material  Submittals, 

Start Procurement Phase, 26-Aug-14 A
Finish Procurement Phase, 

Start Construction Phase, 19-Jun-13 A
Finish Construction Phase, 

Start Post- Construction Submittals, 03-Jan-16
Finish Post- Construction Submittals

Start Well Pump Electromechanical Works, 26-D
Finish Well Pump Electromec

Start Structural Works, 16-Sep-13 A
Finish Structural Works, 

Start convience pipeline Construction works, 04-Sep-13 A
Finish conveyance pipeline works, 

Start Demobilization Phase, 0
Finish Demobilization Phase, 

18-Jun-13 A, Coordination with PWA & Engineer Before Construction Phase

Coordination with PWA & Engineer beforte start Construction Worrk
25-Jun-13 A, Mobilization

Install security features
Establish Safety Program
Storage Yard
Temporary Construction Facilities

Install  Project Sign
IT ,Mechanical & Electrical Equipments Installation

Provide temporary Parking areas
CMC Offices & Furniture
Contractor Offices & Furniture

10-Feb-16, Submittals

25-Sep-13 A, Pre-Construction Submittals
Prepare & submit Bank Guarantee Certificate & Insurance

Approval of bank Guarantee & Insurance, 
Prepare & submit Submittals Schedule

Approval of Submittals Schedule, 
Prepare & submit  General Construction Method Statement
Approval of  General Construction Method Statement, 

Prepare & submit List of Permits & Licenses
Approval of list of Permits & Licenses, 

Prepare & Submit Key Staff
Approval of Key Staff, 

Prepare & submit Subcontractor's Profile
Approval of Subcontractor's Profile, 

Prepare & submit 60 Day Plan of Operation
Approval of 60 Day Plan of Operation, 

Prepare & submit Project Permenant sign
Approval of Project Permanent sign, 

Prepare & submit Bar Chart Overview Schedule
Approval of Bar Chart Overview Schedule, 

Prepare & submit Field Office Layout
Approval of Field Office Layout, 

Prepare & Submit Environmental Mitigation Plan
Approval of Environmental Mitigation Plan, 

Prepare & submit Quality Control Plan
Approval of Quality Control Plan, 

Prepare & submit Risk Management Plan
Approval of Risk Management Plan, 

Prepare & submit Office Furniture & Equipment
Approval of Office Furniture & Equipment, 

Prepare & submit CPM Schedule & S-Curve
Approval of CPM Schedule & S-Curve, 

Prepare & Submit Delapidation Survey
Approval of Submit Dilapidation Survey, 

Prepare & submit safety Plan
Approval of Safety Plan, 

Prepare & submit Traffic Control Plan
Approval of Traffic Control Plan, 

20-Jul-15, Material Submittals
Prepare & submit steel Pipes ,valves & Fittings

Approval of Pipes & Fittings, 
Prepare & submit Combination Air Valve Plans & sections
Approval of buried flange Gate Valve -Plans & sections, 

(Prepare & submit dismantling joint- Product Data & Sample)
Approval of dismantling joint - Product Data & Sample, 

Prepare & submit Strainer meter- Plans & sections
Approval of Strainer  - Plans & sections, 

Prepare & submit watrstop- Product Datat
Approval of  water stop & Product Datat, 

Prepare & submit Base coarse - Report
Approval of Base coarse -Test Report, 

Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Transformer
Approval of  Well Pump , VFDs,Transfer Switch & Step up Transformer, 

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
MATC113 Prepare & submit Concrete mix design 25 28-Jul-13 22-Aug-13 28-Jul-13 29-Aug-13 100% 100% -7
MATC114 Approval of Concrete Mix Design 0 09-Sep-13 09-Sep-13 100% 100% 0
MATE100 Prepare & submit Electrical Panels,light accesories,conduites,wires,p 31 23-Jan-15 22-Feb-15 25-Jan-15 100% 90% -69
MATE101 Approval of Electrical Panels,light accessories,conduits,wires,pull box 0 09-Mar-15 100% 0% -69
MATE102 Prepare & submit  Electrical motor control centers-Electrical Control B 30 23-Feb-15 24-Mar-15 24-Feb-15 100% 60% -48
MATE103 Approval of motor control centers-Electrical Control Building 0 23-Apr-15 100% 0% -48
MATE104 Prepare & Submit Electrical panels for Electrical Metering building 30 25-Mar-15 23-Apr-15 100% 0% -48
MATE107 Approval of Electrical panels for Electrical Metering building 0 23-May-15 0% 0% -48
MATE123 Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 30 02-Feb-15 03-Mar-15 31-Mar-15 100% 40% -75
MATE133 Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Ele 0 18-Mar-15 100% 0% -75
MATE174 Prepare & submit Control System, Hardware & Software at Electrical 30 04-Mar-15 02-Apr-15 100% 0% -75
MATE175 Approval of Control System, Hardware & Software at Electrical Contro 0 02-May-15 0% 0% -75
MATE181 Prepare & Submit  VFDs for Booster Pumps 30 20-Mar-15 18-Apr-15 20-Mar-15 100% 70% -20
MATE182 Approval of  VFDs for Booster Pumps 0 18-May-15 0% 0% -20
MATE214 Prepare & submit medium voltage switchgear 25 04-Mar-15 28-Mar-15 04-Mar-15 100% 70% -40
MATE224 Approval of medium voltage switchgear 0 27-Apr-15 100% 0% -40
MATE234 Prepare and submit Protective Device Study 25 28-Apr-15 22-May-15 8% 0% -44
MATE244 Approval of  Protective Device Study 0 06-Jun-15 0% 0% -44
MATE245 Prepare & Submit  Step down Transformer 30 16-Feb-15 17-Mar-15 16-Feb-15 06-Apr-15 100% 100% -19
MATE246 Approval of  Step down Transformer 0 16-Apr-15 30-Apr-15 100% 100% -13
MATM110 Prepare & Submit  Booster pump 25 23-Feb-15 19-Mar-15 24-Feb-15 100% 70% -41
MATM111 Approval of  Booster pump 0 18-Apr-15 100% 0% -41
MATM121 Prepare and submit  Disinfection system including Eyewash/shower 30 23-Feb-15 24-Mar-15 100% 0% -66
MATM131 Approval of  Disinfection system including Eyewash/shower 0 08-Apr-15 100% 0% -66
MATM141 Prepare & Submit well pump column pipes 30 20-Mar-15 18-Apr-15 01-Feb-15 20-Apr-15 100% 100% -1
MATM151 Approval of  well pump column pipes 0 03-May-15 21-Apr-15 0% 100% 13
MATM161 Prepare & submit flow Control Valve (Booster Pump) 16 20-Mar-15 04-Apr-15 03-Apr-15 100% 60% -31
MATM171 Approval of flow Control Valve ((Booster Pump)) 0 19-Apr-15 100% 0% -31
MATM172 Prepare and submit Hydroponeumatic Control Bladder Tank 14 19-Apr-15 02-May-15 19-Apr-15 78.57% 70% -1
MATM173 Approval of Hydroponeumatic Control Bladder Tank 0 17-May-15 0% 0% -1

Post ConstructPost Construction Submittals 38 03-Dec-15 12-Jan-16 0% 0% -28
POSS-030 Prepare & Submit As Built Drawings 14 03-Dec-15 19-Dec-15 0% 0% -22
POSS-040 Approval of As Built Drawings 0 10-Jan-16 0% 0% -28
POSS-050 Prepare & Submit final acceptance certificate 14 03-Dec-15 19-Dec-15 0% 0% -22
POSS-060 Approval of  final acceptance certificate 0 10-Jan-16 0% 0% -28
POSS-070 Prepare & submit warranties (to USAID) 14 05-Dec-15 22-Dec-15 0% 0% -22
POSS-080 Approval of warranties (to USAID) 0 11-Jan-16 0% 0% -28
POSS-090 Prepare & submit release of liens & Waiver of debts & claims letter ag 14 05-Dec-15 22-Dec-15 0% 0% -22
POSS-100 Approval of release of liens & Waiver of debts & claims letter against t 0 11-Jan-16 0% 0% -28
POSS-110 Prepare & submit Final Report 14 05-Dec-15 22-Dec-15 0% 0% -22
POSS-120 Approval of Final Report 0 11-Jan-16 0% 0% -28
POSS-130 Prepare & submit Training completion documents 14 06-Dec-15 23-Dec-15 0% 0% -22
POSS-140 Approval of Training completion documents 0 12-Jan-16 0% 0% -28
POSS-150 Prepare & submit clearance certificate from local entities 14 06-Dec-15 23-Dec-15 0% 0% -22
POSS-160 Approval of clearance certificate from local entities 0 12-Jan-16 0% 0% -28

Operation & MaOperation & Maintinance Submittals 261 15-Apr-15 15-Jan-16 15-Apr-15 0% 0% -26
O&M 7770 Prepare & Submmit Manual Outline 20 15-Apr-15 04-May-15 15-Apr-15 75% 35% -8
O&M 7780 Approval of Manual Outline 0 19-May-15 0% 0% -8
O&M 7790 Preliminary Manuals for Equipment and Systems 20 22-Sep-15 11-Oct-15 0% 0% -41
O&M 7800 Approval of Preliminary Manuals for Equipment and Systems 0 26-Oct-15 0% 0% -41
O&M 7810 Final Manuals for Equipment and Systems 20 16-Nov-15 05-Dec-15 0% 0% -41
O&M 7820 Approval of Final Manuals for Equipment and Systems 0 20-Dec-15 0% 0% -41
O&M 7830 Preliminary Manuals for Materials and Finishes 15 22-Sep-15 06-Oct-15 0% 0% -41
O&M 7840 Approval of Preliminary Manuals for Materials and Finishes 0 21-Oct-15 0% 0% -41
O&M 7850 Final Manuals for Materials and Finishes 10 22-Dec-15 31-Dec-15 0% 0% -26
O&M 7860 Approval of Final Manuals for Materials and Finishes 0 15-Jan-16 0% 0% -26

ProcurementProcurement 896 26-Aug-13 24-Dec-15 26-Aug-13 89.52% 89.52% -45

Conveyance PiConveyance Pipe and fitings 121 26-Aug-13 24-Dec-13 26-Aug-13 24-Dec-13 100% 100% 0
PROC100 Order of conveyance Pipes & fitings 1 26-Aug-13 26-Aug-13 26-Aug-13 26-Aug-13 100% 100% 0
PROC102 Manufacture the conveyance Pipes & fitings 74 27-Aug-13 19-Dec-13 27-Aug-13 19-Dec-13 100% 100% 0
PROC104 Deliver & Inspection of the conveyance Pipes & fitings 2 22-Dec-13 24-Dec-13 22-Dec-13 24-Dec-13 100% 100% 0

Yard- PressureYard- Pressure Piping 111 27-Dec-14 13-May-15 0% 0% -97
PROC107 Order of Pressure Piping 3 27-Dec-14 29-Dec-14 100% 0% -95
PROC108 Manufacture of Pressure Piping 70 30-Dec-14 06-May-15 92.86% 0% -67
PROC110 Deliver & Inspection of  Pressure Piping 4 10-May-15 13-May-15 0% 0% -67

Yard - Gravity PYard - Gravity Piping 111 27-Dec-14 13-May-15 0% 0% -97
PROC145 Order of Gravity Piping 3 27-Dec-14 29-Dec-14 100% 0% -95
PROC146 Manufacture the Gravity Piping 70 30-Dec-14 06-May-15 92.86% 0% -67
PROC185 Deliver & Inspection of  Gravity Piping 4 10-May-15 13-May-15 0% 0% -67

Submersible PuSubmersible Pump & VFDs 332 16-Feb-15 21-Dec-15 23-Mar-15 0% 0% -23
PROC111 Donation Number Process 45 16-Feb-15 14-Apr-15 31-Mar-15 100% 15% -51
PROC112 Order of Well Pump & VFDs 7 16-Feb-15 22-Feb-15 23-Mar-15 24-Mar-15 100% 100% -29
PROC113 Manufacture of Well Pump & VFDs 210 23-Feb-15 20-Sep-15 25-Mar-15 31.43% 20% -24
PROC114 Shipment of Well Pump & VFDs 79 21-Sep-15 08-Dec-15 0% 0% -24
PROC115 Delivery & Inspection of Well Pump & VFDs 9 09-Dec-15 21-Dec-15 0% 0% -17

Booster PumpsBooster Pumps 223 19-Apr-15 29-Nov-15 0% 0% -39
PROC116 Donation Number Process 45 19-Apr-15 10-Jun-15 22.22% 0% -34
PROC117 Order process of Booster Pumps 2 19-Apr-15 20-Apr-15 100% 0% -34
PROC118 Manufacture Process of Booster Pumps 154 21-Apr-15 21-Sep-15 5.84% 0% -41
PROC119 Shipment Process of Booster Pumps 55 22-Sep-15 15-Nov-15 0% 0% -41
PROC120 Deliver & Inspection of  Booster Pumps 10 16-Nov-15 29-Nov-15 0% 0% -28

VFDs for BoostVFDs for Booster Pump 211 19-May-15 16-Dec-15 0% 0% -19
PROC305 Donation Number Process 45 19-May-15 13-Jul-15 0% 0% -17
PROC315 Order process of VFDs for Pump 2 19-May-15 20-May-15 0% 0% -17
PROC325 Manufacture Process of  VFDs for Pump 140 21-May-15 07-Oct-15 0% 0% -20
PROC335 Shipment Process of  VFDs for Pump 55 08-Oct-15 01-Dec-15 0% 0% -20
PROC345 Deliver & Inspection of  VFDs for Pump 10 02-Dec-15 16-Dec-15 0% 0% -13

HydroponeumaHydroponeumatic Tank 171 18-May-15 05-Nov-15 0% 0% 0
PROC121 Donation Number Process 45 18-May-15 12-Jul-15 0% 0% -1
PROC122 Order of Hydroponeumatic Tank 2 18-May-15 19-May-15 0% 0% -1
PROC123 Manufacture of Hydroponeumatic Tank 126 20-May-15 22-Sep-15 0% 0% -1
PROC124 Shipment of Hydroponeumatic Tank 30 23-Sep-15 22-Oct-15 0% 0% -1

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Prepare & submit Concrete mix design
Approval of Concrete Mix Design, 

Prepare & submit Electrical Panels,light accesories,conduites,wires,pull box, for Disinfection & Storage Building
Approval of Electrical Panels,light accessories,conduits,wires,pull box, for Disinfection & Storage Building, 

Prepare & submit  Electrical motor control centers-Electrical Control Building
Approval of motor control centers-Electrical Control Building, 
Prepare & Submit Electrical panels for Electrical Metering building

Approval of Electrical panels for Electrical Metering building, 
Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Building and Livin

Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Elec trical and Control Building and Liv ing
Prepare & submit Control System, Hardware & Software at Electrical Control Building

Approval of Control System, Hardware & Software at Electrical Control Building, 
Prepare & Submit  VFDs for Booster Pumps

Approval of  VFDs for Booster Pumps, 
Prepare & submit medium voltage switchgear

Approval of medium voltage switchgear, 
Prepare and submit Protective Device Study

Approval of  Protective Device Study, 
Prepare & Submit  Step down Transformer

Approval of  Step down Transformer, 
Prepare & Submit  Booster pump

Approval of  Booster pump, 
Prepare and submit  Disinfection system including Eyewash/shower

Approval of  Disinfection system including Eyewash/shower, 
Prepare & Submit well pump column pipes
Approval of  well pump column pipes, 

Prepare & submit flow Control Valve (Booster Pump)
Approval of flow Control Valve ((Booster Pump)), 

Prepare and submit Hydroponeumatic Control Bladder Tank
Approval of Hydroponeumatic Control Bladder Tank, 

09-Feb-16, Post Construction Subm
Prepare & Submit As Built Drawings

Approval of As Built Drawings, 
Prepare & Submit final acceptance certific

Approval of  final acceptance certifica
Prepare & submit warranties (to USAID)

Approval of warranties (to USAID), 
Prepare & submit release of liens & Waive

Approval of release of liens & Waive
Prepare & submit Final Report

Approval of Final Report, 
Prepare & submit Training completion doc

Approval of Training completion docu
Prepare & submit clearance certificate fro

Approval of clearance certificate from
10-Feb-16, Operation & Maintinance

Prepare & Submmit Manual Outline
Approval of Manual Outline, 

Preliminary Manuals for Equipment and Systems
Approval of Preliminary Manuals for Equipment and Sy

Final Manuals for Equipment and Systems
Approval of Final Manuals for Equipmen

Preliminary Manuals for Materials and Finishes
Approval of Preliminary Manuals for Materials and Finish

Final Manuals for Materials and Finishes
Approval of Final Manuals for Mater

07-Feb-16, Procurement

24-Dec-13 A, Conveyance Pipe and fitings
Order of conveyance Pipes & fitings

Manufacture the conveyance Pipes & fitings
Deliver & Inspection of the conveyance Pipes & fitings

18-Aug-15, Yard- Pressure Piping
Order of Pressure Piping

Manufacture of Pressure Piping
Deliver & Inspection of  Pressure Piping
18-Aug-15, Yard - Gravity Piping

Order of Gravity Piping
Manufacture the Gravity Piping

Deliver & Inspection of  Gravity Piping
13-Jan-16, Submersible Pump & VFDs

Donation Number Process
Order of Well Pump & VFDs

Manufacture of Well Pump & VFDs
Shipment of Well Pump & VFDs

Delivery & Inspection of Well Pump & VFDs
07-Jan-16, Booster Pumps

Donation Number Process
Order process of Booster Pumps

Manufacture Process of Booster Pumps
Shipment Process of Booster Pumps

Deliver & Inspection of  Booster Pumps
04-Jan-16, VFDs for Booster Pump

Donation Number Process
Order process of VFDs for Pump

Manufacture Process of  VFDs for Pump
Shipment Process of  VFDs for Pump

Deliver & Inspection of  VFDs for Pump
05-Nov-15, Hydroponeumatic Tank

Donation Number Process
Order of Hydroponeumatic Tank

Manufacture of Hydroponeumatic Tank
Shipment of Hydroponeumatic Tank

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
PROC125 Deliver & Inspection of  Hydroponeumatic Tank 10 25-Oct-15 05-Nov-15 0% 0% 0

MV SwitchgearMV Switchgear 188 24-May-15 02-Dec-15 0% 0% -43
PROC126 Donation Number Process 45 24-May-15 21-Jul-15 0% 0% -39
PROC127 Order Of MV Switchgear 2 24-May-15 25-May-15 0% 0% -39
PROC128 Manufacture of MV Switchgear 105 07-Jun-15 19-Sep-15 0% 0% -44
PROC129 Shipment of  MV Switchgear 60 20-Sep-15 18-Nov-15 0% 0% -44
PROC130 Deliver & Inspection of  MV Switchgear 10 19-Nov-15 02-Dec-15 0% 0% -30

Motor Control CMotor Control Center 147 25-Apr-15 17-Sep-15 0% 0% -48
PROC355 Order Of MCC's 7 25-Apr-15 02-May-15 71.43% 0% -40
PROC365 Shipment & Manufacture of MCC's 126 03-May-15 05-Sep-15 0% 0% -48
PROC385 Deliver & Inspection of  MCC's 9 06-Sep-15 17-Sep-15 0% 0% -30

Step Down TranStep Down Transformer 284 18-Apr-15 24-Dec-15 22-Apr-15 0% 0% -45
PROC255 Donation Number Process 45 18-Apr-15 09-Jun-15 22-Apr-15 24.44% 15% -4
PROC265 Order of Instrumentation & Control Equipment 14 18-Apr-15 03-May-15 78.57% 0% -11
PROC275 Manufacture of Transformer 105 10-Jun-15 22-Sep-15 0% 0% -41
PROC285 Shipment of Transformer 80 23-Sep-15 11-Dec-15 0% 0% -41
PROC295 Deliver & Inspection of Transformer 10 13-Dec-15 24-Dec-15 0% 0% -30

Control SystemControl System( Hardware & Software) 130 24-May-15 04-Oct-15 0% 0% -53
PROC131 Donation Number Process 45 24-May-15 21-Jul-15 0% 0% -44
PROC132 Order of Hardware and Software 2 24-May-15 25-May-15 0% 0% -44
PROC133 Manufacture of Hardware and Software 84 26-May-15 17-Aug-15 0% 0% -57
PROC134 Shipment of Hardware and Software 30 18-Aug-15 16-Sep-15 0% 0% -57
PROC135 Deliver & Inspection of Hardware and Software 10 17-Sep-15 04-Oct-15 0% 0% -37

InstrumentsInstruments 190 19-Mar-15 21-Sep-15 0% 0% -79
PROC136 Donation Number Process 45 19-Mar-15 12-May-15 75.56% 0% -61
PROC137 Order of  Instruments 2 13-May-15 14-May-15 0% 0% -61
PROC138 Manufacture of   Instruments 84 15-May-15 07-Aug-15 0% 0% -79
PROC139 Shipment of Instruments 30 07-Aug-15 06-Sep-15 0% 0% -79
PROC140 Deliver & Inspection of Instruments 10 06-Sep-15 21-Sep-15 0% 0% -52

Well Pump ColuWell Pump Column Pipes 148 04-May-15 27-Sep-15 29-Apr-15 0% 0% 7
PROC225 Order of Well Pump Column Pipes 2 04-May-15 05-May-15 29-Apr-15 30-Apr-15 0% 100% 5
PROC235 Manufacture of Well Pump Column Pipes 74 06-May-15 20-Aug-15 0% 0% 4
PROC236 Shipment  of Well Pump Column Pipes 20 21-Aug-15 09-Sep-15 0% 0% 4
PROC245 Deliver & Inspection of Well Pump Column Pipes 10 10-Sep-15 27-Sep-15 0% 0% 4

Disinfection SyDisinfection System including Eyewash/shower 190 09-Apr-15 18-Oct-15 0% 0% -63
PROC195 Order of Disinfection  System 1 09-Apr-15 09-Apr-15 100% 0% -55
PROC205 Manufacture the Disinfection  System 118 12-Apr-15 30-Sep-15 11.86% 0% -44
PROC215 Deliver & Inspection the Disinfection  System 10 01-Oct-15 18-Oct-15 0% 0% -44

Control ValveControl Valve 117 20-Apr-15 14-Aug-15 0% 0% -31
A7730 Order of flow Control Valve (Booster Pump) 2 20-Apr-15 21-Apr-15 100% 0% -31
A7740 Manufacture the flow Control Valve(Booster Pump) 100 22-Apr-15 30-Jul-15 8% 0% -31
A7750 Shipmet the flow Control Valve(Booster Pump) 5 31-Jul-15 04-Aug-15 0% 0% -31
A7760 Deliver & Inspection the  flow Control Valve (Booster Pump) 10 05-Aug-15 14-Aug-15 0% 0% -31

Construction Construction Phase 992 19-Jun-13 31-Jan-16 19-Jun-13 17.73% 14.48% -35

Civil & Electro-Civil & Electro-Mechanical Works 992 19-Jun-13 31-Jan-16 19-Jun-13 11.64% 8.98% -35

Existing Well Existing Well Pump Works 1st Phase 531 11-Jul-13 24-Dec-14 11-Jul-13 24-Dec-14 100% 100% 0
WPD-002 Remove Existing Well Pumping Unit 1 11-Jul-13 13-Jul-13 11-Jul-13 13-Jul-13 100% 100% 0
WPD-003 Straightness test 1 14-Jul-13 15-Jul-13 14-Jul-13 15-Jul-13 100% 100% 0
WPD-004 Return Existing Well Pumping Unit 3 15-Jul-13 20-Jul-13 15-Jul-13 19-Jul-13 100% 100% 0
WPD-012 Step and Constant Rate Pumping Test 6 24-Oct-13 30-Oct-13 24-Oct-13 30-Oct-13 100% 100% 0
WPD-013 Well Water Testing 2 24-Oct-13 26-Oct-13 24-Oct-13 26-Oct-13 100% 100% 0
WPD-018 Develop and Submit Well Reports to Engineer and obtain approval of 10 03-Dec-13 21-Dec-13 03-Dec-13 21-Dec-13 100% 100% 1
WPD-028 Engineers Evaluation to the findings and perform design modifications 115 03-Dec-13 27-Mar-14 03-Dec-13 27-Mar-14 100% 100% 0
WPD-038 Redesign and USAID Approval 0 24-Dec-14 24-Dec-14 100% 100% 0

1000m3 Balan1000m3 Balance Tank 963 19-Jun-13 12-Jan-16 19-Jun-13 97.4% 69.61% -25
ConstructiConstruction Submittals 224 19-Jun-13 28-Jan-14 19-Jun-13 28-Jan-14 0% 0% 0

MaterialsMaterials Submittals 141 19-Jun-13 06-Nov-13 19-Jun-13 06-Nov-13 0% 0% 0
MATC Prepare & submit form work & shuttering-Product Data & Suppliers 45 19-Jun-13 18-Aug-13 19-Jun-13 18-Aug-13 100% 100% 0
MATC Approval of form work & shuttering-Product Data & Suppliers 0 28-Aug-13 29-Aug-13 100% 100% 0
MATC Prepare & submit Steel Reinforcement-Data Sheets & Certificates 85 19-Jun-13 03-Oct-13 19-Jun-13 03-Oct-13 100% 100% 0
MATC Approval of Steel Reinforcement-Data Sheets & Certificates 0 09-Oct-13 09-Oct-13 100% 100% 0
MATC Prepare & submit Epoxy Insulation materials 67 19-Jun-13 12-Sep-13 19-Jun-13 12-Sep-13 100% 100% 0
MATC Approval of Epoxy insulation materials 0 24-Sep-13 24-Sep-13 100% 100% 0
MATM Prepare & submit pipes and fittings for Balance Tank 21 14-Sep-13 07-Oct-13 14-Sep-13 07-Oct-13 100% 100% 0
MATM Approval of pipes and fittings for Balance Tank 0 06-Nov-13 06-Nov-13 100% 100% 0

Shop DrShop Drawing Submittals 163 19-Aug-13 28-Jan-14 19-Aug-13 28-Jan-14 0% 0% 0
CS100 Prepare & Submit Survey Layout & Sections 7 19-Aug-13 26-Aug-13 19-Aug-13 26-Aug-13 100% 100% 0
CS101 Approval of Survey Layout & Sections 0 28-Aug-13 28-Aug-13 100% 100% 0
CS132 Prepare & submit balance tank  shop drawings -structural details 28 19-Aug-13 19-Sep-13 19-Aug-13 19-Sep-13 100% 100% 0
CS133 Approval of balance tank shop drawings-structural details 0 30-Sep-13 30-Sep-13 100% 100% 0
ELC11 Prepare & submit Balance tank details drawings 91 14-Sep-13 09-Jan-14 14-Sep-13 15-Jan-14 100% 100% -4
ELC11 Approval of  Balance tank details drawings 0 28-Jan-14 28-Jan-14 100% 100% 0
MEC1 Prepare & Submit Shop Drawing of Balance Tank fittings 10 10-Oct-13 24-Oct-13 10-Oct-13 24-Oct-13 100% 100% 0
MEC1 Approval of Shop Drawing of  Balance Tank fittings 0 04-Nov-13 04-Nov-13 100% 100% 0

Balance TaBalance Tank Civil Works 703 16-Sep-13 05-May-15 16-Sep-13 98.67% 97.34% -106
First PhaFirst Phase Structural & Concrete works 41 16-Sep-13 05-Nov-13 16-Sep-13 05-Nov-13 100% 100% 1

BT-010 Mobilization of the existing living quarters 4 16-Sep-13 19-Sep-13 16-Sep-13 19-Sep-13 100% 100% 0
BT-020 Demolition of the existing living quarters 2 21-Sep-13 22-Sep-13 21-Sep-13 22-Sep-13 100% 100% 0
BT-030 Excavation the existing land 2 23-Sep-13 24-Sep-13 23-Sep-13 24-Sep-13 100% 100% 0
BT-040 Clearing and site preparation 2 23-Sep-13 24-Sep-13 23-Sep-13 24-Sep-13 100% 100% 0
BT-050 Site Grading 3 23-Sep-13 25-Sep-13 23-Sep-13 25-Sep-13 100% 100% 0
BT-060 Excavation leveling for the base slab 6 29-Sep-13 05-Oct-13 29-Sep-13 05-Oct-13 100% 100% 0
BT-06 Supply & Furnish 50cm thickness of rockfill under the foundation of ba 14 21-Oct-13 05-Nov-13 21-Oct-13 05-Nov-13 100% 100% 1

SeconedSeconed Phase Structural & Concrete Works 554 12-Feb-14 05-May-15 12-Feb-14 98.3% 96.61% -106
BT-06 Supply & Furnish 50cm thickness of rockfill under the foundation of ba 19 12-Feb-14 02-Mar-14 12-Feb-14 02-Mar-14 100% 100% 1
BT-070 Supply & spread 25cm B/C layer with compaction test & under ground 45 06-Mar-14 29-Apr-14 06-Mar-14 29-Apr-14 100% 100% 1
BT-090 Concrete Casting & Curing B200 under balance tank 1 30-Apr-14 30-Apr-14 30-Apr-14 30-Apr-14 100% 100% 0
BT-100 Form/Steel Rebars for Base Slab/Installing Water Stop 16 04-May-14 21-May-14 04-May-14 21-May-14 100% 100% 0
BT-110 Concrete Casting & Curing for Foundation / Base Slab 1 21-May-14 21-May-14 21-May-14 21-May-14 100% 100% 0
BT-150 Form/Steel Rebars for walls & columns 147 04-May-14 09-Nov-14 04-May-14 09-Nov-14 100% 100% 1
BT-160 Casting Concrete for walls & columns 133 21-May-14 10-Nov-14 21-May-14 10-Nov-14 100% 100% 1
BT-190 Form/Steel Rebars for Roof Slab 12 17-Nov-14 03-Dec-14 17-Nov-14 03-Dec-14 100% 100% 1
BT-200 Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finis 1 03-Dec-14 03-Dec-14 03-Dec-14 03-Dec-14 100% 100% 0

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Deliver & Inspection of  Hydroponeumatic Tank
14-Jan-16, MV Switchgear

Donation Number Process
Order Of MV Switchgear

Manufacture of MV Switchgear
Shipment of  MV Switchgear

Deliver & Inspection of  MV Switchgear
04-Nov-15, Motor Control Center

Order Of MCC's
Shipment & Manufacture of MCC's

Deliver & Inspection of  MCC's
07-Feb-16, Step Down Transformer

Donation Number Process
Order of Instrumentation & Control Equipment

Manufacture of Transformer
Shipment of Transformer

Deliver & Inspection of Transformer
26-Nov-15, Control System( Hardware & Software)

Donation Number Process
Order of Hardware and Software

Manufacture of Hardware and Software
Shipment of Hardware and Software

Deliver & Inspection of Hardware and Software
09-Dec-15, Instruments

Donation Number Process
Order of  Instruments

Manufacture of   Instruments
Shipment of Instruments

Deliver & Inspection of Instruments
20-Sep-15, Well Pump Column Pipes

Order of Well Pump Column Pipes
Manufacture of Well Pump Column Pipes

Shipment  of Well Pump Column Pipes
Deliver & Inspection of Well Pump Column Pipes

20-Dec-15, Disinfection System including Eyewash
Order of Disinfection  System

Manufacture the Disinfection  System
Deliver & Inspection the Disinfection  System

15-Sep-15, Control Valve
Order of flow Control Valve (Booster Pump)

Manufacture the flow Control Valve(Booster Pump)
Shipmet the flow Control Valve(Booster Pump)

Deliver & Inspection the  flow Control Valve (Booster Pump)
06-Mar-16, Construction Pha

06-Mar-16, Civil & Electro-Me
24-Dec-14 A, Existing Well Pump Works 1st Phase

Remove Existing Well Pumping Unit
Straightness test
Return Existing Well Pumping Unit

Step and Constant Rate Pumping Test
Well Water Testing

Develop and Submit Well Reports to Engineer and obtain approval of final tests and surveys
Engineers Evaluation to the findings and perform design modifications

Redesign and USAID Approval, 24-Dec-14 A
06-Feb-16, 1000m3 Balance Tank

28-Jan-14 A, Construction Submittals
06-Nov-13 A, Materials Submittals

Prepare & submit form work & shuttering-Product Data & Suppliers
Approval of form work & shuttering-Product Data & Suppliers, 

Prepare & submit Steel Reinforcement-Data Sheets & Certificates
Approval of Steel Reinforcement-Data Sheets & Certificates, 

Prepare & submit Epoxy Insulation materials
Approval of Epoxy insulation materials, 

Prepare & submit pipes and fittings for Balance Tank
Approval of pipes and fittings for Balance Tank, 

28-Jan-14 A, Shop Drawing Submittals
Prepare & Submit Survey Layout & Sections
Approval of Survey Layout & Sections, 

Prepare & submit balance tank  shop drawings -structural details
Approval of balance tank shop drawings-structural details, 

Prepare & submit Balance tank details drawings
Approval of  Balance tank details drawings, 

Prepare & Submit Shop Drawing of Balance Tank fittings
Approval of Shop Drawing of  Balance Tank fittings, 

20-Aug-15, Balance Tank Civil Works
05-Nov-13 A, First Phase Structural & Concrete works

Mobilization of the existing living quarters
Demolition of the existing living quarters
Excavation the existing land
Clearing and site preparation
Site Grading

Excavation leveling for the base slab
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- 6 layers

20-Aug-15, Seconed Phase Structural & Concrete Works
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- the last two layers

Supply & spread 25cm B/C layer with compaction test & under ground piping (perforated pipes)
Concrete Casting & Curing B200 under balance tank

Form/Steel Rebars for Base Slab/Installing Water Stop
Concrete Casting & Curing for Foundation / Base Slab

Form/Steel Rebars for walls & columns
Casting Concrete for walls & columns

Form/Steel Rebars for Roof Slab
Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finishing

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
BT-210 Deshuttering for Slab,Curing & Cleaning balance tank 4 18-Dec-14 23-Dec-14 17-Dec-14 24-Dec-14 100% 100% 0
BT-211 Initial Testing (1st Stage) for Water Tightness 20 24-Dec-14 22-Jan-15 15-Mar-15 100% 50% -86
BT-221 Backfilling Works 10 25-Apr-15 05-May-15 50% 0% -85

Finishing wFinishing works 375 09-Oct-14 12-Jan-16 09-Oct-14 50% 0% -19
BT-230 Tie roads remove/repair for external walls 10 09-Oct-14 20-Oct-14 09-Oct-14 14-Jan-15 100% 100% -58
BT-240 Tie roads remove/repair for internal walls 10 09-Oct-14 20-Oct-14 09-Oct-14 10-Mar-15 100% 100% -100
BT-250 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 24-Jan-15 17-Feb-15 100% 0% -86
BT-260 Apply  Polyurethane Surfaces System 11 for External Walls & Roof Sla 10 31-Dec-15 12-Jan-16 0% 0% -19

Metal FabriMetal Fabricated Works 9 21-Feb-15 02-Mar-15 100% 0% -86
BT-270 Internal &External Ladder For balance tank 4 21-Feb-15 24-Feb-15 100% 0% -86
BT-280 Water Level Indicator 5 25-Feb-15 02-Mar-15 100% 0% -86
BT-290 Roof Hand Rail & Sideman Way 5 25-Feb-15 02-Mar-15 100% 0% -86
BT-300 Supply And Install Roof Steel Cover 4 25-Feb-15 01-Mar-15 100% 0% -86
BT-310 Supply And Install Roof Air Vents 5 25-Feb-15 02-Mar-15 100% 0% -86

MechanicaMechanical Works 49 09-Mar-15 23-Apr-15 100% 0% -107
BT-320  Installation Of Inlet, Pipes In The Yard 10 09-Mar-15 19-Mar-15 100% 0% -86
BT-330  Installation Of Outlet Pipes In The Yard 10 10-Mar-15 21-Mar-15 100% 0% -86
BT-340  Installation Of Wash Out In The Yard 10 11-Mar-15 22-Mar-15 100% 0% -86
BT-350 Installation Of Flanged Flab & Over Flow In The Yard 10 12-Mar-15 23-Mar-15 100% 0% -86
BT-360 Supply &Installation of Inlet & Outlet Fittings 10 24-Mar-15 06-Apr-15 100% 0% -86
BT-370 Supply &Installation of washout & Overflow Fittings 10 07-Apr-15 18-Apr-15 100% 0% -86
BT-400 Installation of all other mechanical equipment, including mixer, flow me 5 19-Apr-15 23-Apr-15 100% 0% -107

Electrical &Electrical & Instrumentation works 568 20-May-14 19-Oct-15 20-May-14 40% 10% -51
BT-380 Earthing works Part 1 3 20-May-14 22-May-14 20-May-14 22-May-14 100% 100% 1
BT-390 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 P 5 24-Dec-14 30-Dec-14 100% 0% -96
BT-430 Process Control and Instrumentation 10 05-Oct-15 17-Oct-15 0% 0% -42
BT-431 Lightning works 20 29-Sep-15 19-Oct-15 0% 0% -28
BT-441 Earthing works Part 2 5 25-Apr-15 29-Apr-15 100% 0% -106

Balance TeBalance Test 5 18-Oct-15 22-Oct-15 0% 0% -42
BT-440 Balance Tank Test 5 18-Oct-15 22-Oct-15 0% 0% -42

Retaining WaRetaining Wall Works 653 23-Sep-13 23-Mar-15 23-Sep-13 100% 81.92% -106
Retaining WRetaining Wall Works- Type E (P1 East, P1 West, North) 127 23-Sep-13 08-Mar-14 23-Sep-13 08-Mar-14 100% 100% 1

New Item Excavation & Rock Back Filling 6 23-Sep-13 29-Sep-13 23-Sep-13 29-Sep-13 100% 100% 0
New Item Lab Test 1 24-Sep-13 24-Sep-13 24-Sep-13 24-Sep-13 100% 100% 0
New Item Blinding Concrete 1 02-Dec-13 02-Dec-13 02-Dec-13 02-Dec-13 100% 100% 0
New Item R.W Base Steel Rebars 5 03-Dec-13 08-Dec-13 03-Dec-13 08-Dec-13 100% 100% 0
New Item R.W Base Concrete Casting 1 09-Dec-13 09-Dec-13 09-Dec-13 09-Dec-13 100% 100% 0
New Item R.W Base Concrete Curing 2 09-Dec-13 17-Dec-13 09-Dec-13 17-Dec-13 100% 100% 0
New Item External Wall Formwork 14 21-Dec-13 07-Jan-14 21-Dec-13 08-Jan-14 100% 100% 0
New Item Wall Steel Rebar 45 23-Dec-13 20-Feb-14 23-Dec-13 20-Feb-14 100% 100% 1
New Item Internal Wall Formwork 15 30-Jan-14 18-Feb-14 30-Jan-14 19-Feb-14 100% 100% 0
New Item Wall Concrete Casting 1 22-Feb-14 22-Feb-14 22-Feb-14 22-Feb-14 100% 100% 0
New Item Wall conc rete Curing 41 02-Jan-14 24-Feb-14 02-Jan-14 24-Feb-14 100% 100% 1
New Item Back Filling at Required Depth 21 12-Feb-14 08-Mar-14 12-Feb-14 08-Mar-14 100% 100% 1

Retaining WRetaining Wall Works- Type E&F (P2 East) 415 16-Jan-14 23-Mar-15 15-Jan-14 100% 89.47% -86
New Item Excavation Works 1 16-Jan-14 16-Jan-14 15-Jan-14 16-Jan-14 100% 100% 0
New Item Blinding Concrete 1 20-Jan-14 20-Jan-14 20-Jan-14 20-Jan-14 100% 100% 0
New Item Base Steel  Rebars &Formwork 6 21-Jan-14 27-Jan-14 21-Jan-14 27-Jan-14 100% 100% 1
New Item Base Concrete Casting 1 30-Jan-14 30-Jan-14 29-Jan-14 29-Jan-14 100% 100% 1
New Item Base Concrete Curing 2 01-Feb-14 02-Feb-14 01-Feb-14 02-Feb-14 100% 100% 0
New Item Walls Rebars  & Formwork (Sec. I) 12 04-Feb-14 18-Feb-14 03-Feb-14 18-Feb-14 100% 100% 0
New Item Walls Rebars  & Formwork (Sec. II) 4 24-Feb-14 27-Feb-14 24-Feb-14 27-Feb-14 100% 100% 0
New Item Wall Concrete Casting (Sec. I) 1 24-Feb-14 24-Feb-14 24-Feb-14 24-Feb-14 100% 100% 0
New Item Wall Concrete Casting (Sec. II) 1 01-Mar-14 01-Mar-14 02-Mar-14 02-Mar-14 100% 100% 0
New Item Wall conc rete Curing 8 26-Feb-14 06-Mar-14 26-Feb-14 06-Mar-14 100% 100% 0
New Item Back Filling at Required Depth 5 18-Mar-15 23-Mar-15 100% 0% -86

Retaining WRetaining Wall Works- Type E&F (P2 West) 176 11-Nov-14 17-Mar-15 11-Nov-14 100% 85.19% -86
New Item Excavation Works 9 11-Nov-14 23-Nov-14 11-Nov-14 23-Nov-14 100% 100% 0
New Item Blinding Concrete 1 03-Dec-14 03-Dec-14 03-Dec-14 03-Dec-14 100% 100% 0
New Item Base Steel  Rebars &Formwork 7 06-Dec-14 15-Dec-14 06-Dec-14 15-Dec-14 100% 100% 0
New Item Base Concrete Casting 1 22-Dec-14 22-Dec-14 22-Dec-14 22-Dec-14 100% 100% 1
New Item Base Concrete Curing 3 23-Dec-14 27-Dec-14 23-Dec-14 01-Jan-15 100% 100% -3
New Item Walls Rebars  & Formwork 15 28-Dec-14 19-Jan-15 20-Dec-14 23-Dec-14 100% 100% 18
New Item Wall Concrete Casting 1 20-Jan-15 20-Jan-15 23-Dec-14 01-Jan-15 100% 100% 13
New Item Wall conc rete Curing 3 21-Jan-15 24-Jan-15 23-Dec-14 01-Jan-15 100% 100% 16
New Item Back Filling at Required Depth 5 12-Mar-15 17-Mar-15 100% 0% -86

Retaining WRetaining Wall Works- Type E & F (P3 East & South) 236 01-Nov-14 11-Mar-15 01-Nov-14 100% 0% -105
Shop DrShop Drawing Submittals 180 01-Nov-14 24-Dec-14 01-Nov-14 0% 0% -127

RW77 Prepare & Submit Construction Shop Drawing 19 01-Nov-14 24-Nov-14 01-Nov-14 19-Nov-14 100% 100% 3
RW77 Approval Construction Shop Drawing 0 24-Dec-14 100% 0% -127

StructurStructural & Concrete works 31 29-Jan-15 11-Mar-15 100% 0% -86
RW77 Excavation Works 5 29-Jan-15 03-Feb-15 100% 0% -86
RW78 Blinding Concrete 2 04-Feb-15 05-Feb-15 100% 0% -86
RW78 Base Steel  Rebars &Formwork 5 07-Feb-15 11-Feb-15 100% 0% -86
RW78 Base Concrete Casting 2 15-Feb-15 16-Feb-15 100% 0% -86
RW78 Base Concrete Curing 5 17-Feb-15 24-Feb-15 100% 0% -86
RW78 Walls Rebars  & Formwork 5 17-Feb-15 24-Feb-15 100% 0% -86
RW78 Wall Concrete Casting 2 25-Feb-15 26-Feb-15 100% 0% -86
RW78 Wall conc rete Curing 5 28-Feb-15 04-Mar-15 100% 0% -86
RW78 Back Filling to the Required Depth 5 07-Mar-15 11-Mar-15 100% 0% -86

Booster PumpBooster Pump System 737 01-Mar-14 31-Jan-16 01-Mar-14 4.16% 0.75% -35
Shop DrawShop Drawing Submittals 46 19-Apr-15 01-Jun-15 0% 0% -43

MEC104 Prepare & submit of Mechanical Panels & sections for Booster pump 7 19-Apr-15 26-Apr-15 100% 0% -34
MEC105 Approval of Mechanical Panels & sections for Booster pump station 0 01-Jun-15 0% 0% -43

Structural &Structural & Concrete works 22 01-Mar-14 27-Mar-14 01-Mar-14 100% 28.02% -314
BPS-010 Clearing and site preparation 7 01-Mar-14 08-Mar-14 01-Mar-14 03-Mar-14 100% 100% 5
BPS-020 Excavation the existing land 1 01-Mar-14 01-Mar-14 01-Mar-14 03-Mar-14 100% 100% -2
BPS-030 Site Grading 5 03-Mar-14 08-Mar-14 03-Mar-14 100% 90% -319
BPS-040 Excavation leveling for foundation 6 03-Mar-14 09-Mar-14 03-Mar-14 100% 60% -320
BPS-050 Compacted base course for booster pump slab 8 03-Mar-14 11-Mar-14 04-Mar-14 100% 60% -319
BPS-060 Foundation & slab on grade works 12 11-Mar-14 27-Mar-14 12-Mar-14 100% 20% -314
BPS-080 Booster pump walls works 12 11-Mar-14 27-Mar-14 12-Mar-14 100% 20% -314

Finishing wFinishing works 286 10-Jan-15 15-Jan-16 51.67% 0% -37
BPS-110 Furnish & install Structural steel and roofing including roof hatches 15 10-Jan-15 26-Jan-15 100% 0% -98

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
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Deshuttering for Slab,Curing & Cleaning balance tank
Initial Testing (1st Stage) for Water Tightness

Backfilling Works
06-Feb-16, Finishing works

Tie roads remove/repair for external walls
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base
Apply  Polyurethane Surfaces System

15-Jun-15, Metal Fabricated Works
Internal &External Ladder For balance tank

Water Level Indicator
Roof Hand Rail & Sideman Way
Supply And Install Roof Steel Cover
Supply And Install Roof Air Vents

09-Aug-15, Mechanical Works
 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash O ut In The Yard
Installation Of Flanged Flab & Over Flow In The Yard

Supply &Installation of Inlet & Outlet Fittings
Supply &Installation of washout & Overflow Fittings

Installation of all other mechanical equipment, including mixer, flow meter, control valve a
08-Dec-15, Electrical & Instrumentation works

Earthing works Part 1
Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase)

Process Control and Instrumentation
Lightning works

Earthing works Part 2
14-Dec-15, Balance Test
Balance Tank Test

08-Jul-15, Retaining Wall Works
08-Mar-14 A, Retaining Wall Works- Type E (P1 East, P1 West, North)

Excavation & Rock Back Filling
Lab Test

Blinding Concrete
R.W Base Steel Rebars
R.W Base Concrete Casting

R.W Base Concrete Curing
External Wall Formwork

Wall Steel Rebar
Internal Wall Formwork
Wall Concrete Casting
Wall conc rete Curing

Back Filling at Required Depth
08-Jul-15, Retaining Wall Works- Type E&F (P2 East)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting
Base Concrete Curing

Walls Rebars  & Formwork (Sec. I)
Walls Rebars  & Formwork (Sec. II)

Wall Concrete Casting (Sec. I)
Wall Concrete Casting (Sec. II)
Wall conc rete Curing

Back Filling at Required Depth
01-Jul-15, Retaining Wall Works- Type E&F (P2 West)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars  & Formwork

Wall Concrete Casting
Wall conc rete Curing

Back Filling at Required Depth
24-Jun-15, Retaining Wall Works- Type E & F (P3 East & South)

30-Apr-15, Shop Drawing Submittals
Prepare & Submit Construction Shop Drawing

Approval Construction Shop Drawing, 
24-Jun-15, Structural & Concrete works

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars  & Formwork
Wall Concrete Casting

Wall conc rete Curing
Back Filling to the Required Depth

06-Mar-16, Booster Pump Sy
14-Jul-15, Shop Drawing Submittals

Prepare & submit of Mechanical Panels & sections for Booster pump station
Approval of Mechanical Panels & sections for Booster pump station, 

11-May-15, Structural & Concrete works
Clearing and site preparation
Excavation the existing land

Site Grading
Excavation leveling for foundation
Compacted base course for booster pump slab

Foundation & slab on grade works
Booster pump walls works

21-Feb-16, Finishing works
Furnish & install Structural steel and roofing including roof hatches

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
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Schedule %
Complete

Performance
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Variance - BL
Project Finish

Date
BPS-120 Furnish & install grating,plates,embeds, ladders 10 10-Jan-15 20-Jan-15 100% 0% -98
BPS-250 Provide pipe and structual steel external coating 3 13-Jan-16 15-Jan-16 0% 0% -37

MechanicaMechanical Works 172 02-Jun-15 31-Jan-16 0% 0% -30
BPS-130 Furnish & Install  utility pipng  including Pipe supports, valves and Bar 20 02-Jun-15 25-Jun-15 0% 0% -49
BPS-140 Furnish & Install  transmition system pumps 20 30-Nov-15 24-Dec-15 0% 0% -30
BPS-150 Furnish & Install of Portable Air Compressor & Hydroponeumatic Tank 20 30-Nov-15 24-Dec-15 0% 0% -30
BPS-240 Clean and pressure test for utility piping 14 13-Jan-16 31-Jan-16 0% 0% -30

Electrical &Electrical & Instrumentation works 24 26-Dec-15 20-Jan-16 0% 0% -37
BPS-190 Furnish & Install of exposed conduit 14 26-Dec-15 12-Jan-16 0% 0% -30
BPS-200 Furnish, installation and termination of transmitions pump power cable 14 26-Dec-15 12-Jan-16 0% 0% -30
BPS-220 Furnish & install lights & recepticles 14 26-Dec-15 12-Jan-16 0% 0% -30
BPS-260 Testing for all wires 5 16-Jan-16 20-Jan-16 0% 0% -37

Septic TankSeptic Tank 128 24-Dec-14 05-Apr-15 24-Dec-14 100% 37.49% -25
Material SuMaterial Submittals 22 24-Dec-14 14-Jan-15 24-Dec-14 15-Mar-15 0% 0% -59

MATM-S Prepare and submit Hatches Submittal 7 24-Dec-14 30-Dec-14 24-Dec-14 09-Mar-15 100% 100% -68
MATM-S Approval of Hatches Submittal 0 14-Jan-15 15-Mar-15 100% 100% -59
MATM-S Prepare and submit 4'' PVC Pipes submittal 7 24-Dec-14 30-Dec-14 24-Dec-14 30-Dec-14 100% 100% 0
MATM-S Approval of 4'' PVC Pipes submittal 0 14-Jan-15 29-Jan-15 100% 100% -14

Shop DrawShop Drawing Submittals 36 24-Dec-14 28-Jan-15 24-Dec-14 11-Mar-15 0% 0% -41
CS102 Prepare & Submit Shop Drawings for Septic Tank -Structural details 7 24-Dec-14 05-Jan-15 24-Dec-14 08-Mar-15 100% 100% -45
CS103 Approval of Shop Drawings for Septic Tank -structural details 0 25-Jan-15 11-Mar-15 100% 100% -44
Mech113 Prepare & Submit Shop Drawings for Septic Tank - Mechanical Detail 10 24-Dec-14 11-Jan-15 24-Dec-14 19-Feb-15 100% 100% -30
Mech123 Approval of Shop Drawings for Septic Tank - Mechanical Details 0 28-Jan-15 22-Feb-15 100% 100% -24

Structural &Structural & Concrete works 95 26-Jan-15 29-Mar-15 11-Mar-15 100% 74.71% -32
STS-010 Clearing and site preparation 3 26-Jan-15 28-Jan-15 11-Mar-15 11-Mar-15 100% 100% -30
STS-030 Excavation works 3 29-Jan-15 01-Feb-15 11-Mar-15 11-Mar-15 100% 100% -27
STS-040 Sub Grade Preparation 3 02-Feb-15 04-Feb-15 17-Mar-15 17-Mar-15 100% 100% -29
STS-050 leveling for foundation 2 05-Feb-15 07-Feb-15 17-Mar-15 17-Mar-15 100% 100% -27
STS-060 Form/Steel Rebars for base slab 6 08-Feb-15 16-Feb-15 17-Mar-15 17-Mar-15 100% 100% -21
STS-070 Concrete Casting 1 17-Feb-15 17-Feb-15 17-Mar-15 17-Mar-15 100% 100% -21
STS-080 Curing for base slab 7 18-Feb-15 24-Feb-15 17-Mar-15 17-Mar-15 100% 100% -20
STS-100 Form work and steel rebar fo walls/Septic 5 21-Feb-15 25-Feb-15 17-Mar-15 17-Mar-15 100% 100% -15
STS-110 Concrete Casting 8 26-Feb-15 08-Mar-15 17-Mar-15 17-Mar-15 100% 100% -7
STS-120 Curing for walls 7 09-Mar-15 15-Mar-15 17-Mar-15 17-Mar-15 100% 100% -1
STS-140 Form/Steel Rebars for roof slab 3 09-Mar-15 11-Mar-15 17-Mar-15 17-Mar-15 100% 100% -4
STS-150 Concrete Casting 1 12-Mar-15 12-Mar-15 17-Mar-15 17-Mar-15 100% 100% -3
STS-151 Curing  for roof slab 7 13-Mar-15 19-Mar-15 17-Mar-15 17-Mar-15 100% 100% 3
STS-160 De-shuttering works for roof slab 1 28-Mar-15 28-Mar-15 17-Mar-15 17-Mar-15 100% 100% 10
STS-161 Furnish & install Hatches 1 29-Mar-15 29-Mar-15 100% 0% -26

Plumbing wPlumbing works 1 21-Feb-15 21-Feb-15 100% 0% -56
STS-230 Installation of all required pipes 1 21-Feb-15 21-Feb-15 100% 0% -56

Finishing wFinishing works 4 30-Mar-15 05-Apr-15 17-Mar-15 100% 100% -22
STS-250 Installation all required  coating 2 30-Mar-15 31-Mar-15 17-Mar-15 17-Mar-15 100% 100% 13
STS-260 Backfilling works 2 04-Apr-15 05-Apr-15 19-Mar-15 100% 50% -22

Seepage TankSeepage Tank 62 24-Dec-14 23-Feb-15 24-Dec-14 100% 98.88% -65
Material SuMaterial Submittals 22 24-Dec-14 14-Jan-15 24-Dec-14 02-Mar-15 0% 0% -46

MATM-S Prepare & Submit Solid Blocks Material Submittal 7 24-Dec-14 30-Dec-14 24-Dec-14 10-Feb-15 100% 100% -41
MATM-S Approval of  Solid Blocks Material Submittal 0 14-Jan-15 02-Mar-15 100% 100% -46

Shop DrawShop Drawing Submittals 38 24-Dec-14 30-Jan-15 24-Dec-14 11-Mar-15 0% 0% -39
CS153 Prepare & Submit Shop Drawings for Seepage Tank -Structural detail 7 24-Dec-14 05-Jan-15 24-Dec-14 08-Mar-15 100% 100% -45
CS163 Approval of Shop Drawings for Seepage Tank - Structural details 0 25-Jan-15 11-Mar-15 100% 100% -44
CS173 Prepare & Submit Shop Drawings for SeepageTank - Mechanical Det 10 06-Jan-15 15-Jan-15 06-Jan-15 19-Feb-15 100% 100% -34
CS183 Approval of Shop Drawings for Seepage Tank - Mechanical Details 0 30-Jan-15 22-Feb-15 100% 100% -22

Structural &Structural & Concrete works 29 26-Jan-15 23-Feb-15 12-Mar-15 100% 98.88% -65
STS-271 Clearing and site preparation 3 26-Jan-15 28-Jan-15 12-Mar-15 12-Mar-15 100% 100% -31
STS-273 Excavation works 3 29-Jan-15 01-Feb-15 14-Mar-15 14-Mar-15 100% 100% -29
STS-274 leveling,  and compacting of subgrade layer 1 02-Feb-15 02-Feb-15 17-Mar-15 17-Mar-15 100% 100% -31
STS-276 Form/Steel Rebars for Ground Beam 1 03-Feb-15 03-Feb-15 17-Mar-15 17-Mar-15 100% 100% -30
STS-277 Concrete Casting 1 04-Feb-15 04-Feb-15 17-Mar-15 17-Mar-15 100% 100% -29
STS-284 Curing for Ground Beam 5 05-Feb-15 09-Feb-15 17-Mar-15 17-Mar-15 100% 100% -35
STS-286 Deshuttering Works 1 10-Feb-15 10-Feb-15 17-Mar-15 17-Mar-15 100% 100% -34
STS-288 Blook Walls Works 4 11-Feb-15 17-Feb-15 17-Mar-15 17-Mar-15 100% 100% -20
STS-330 Installation of approved Pre-cast roof slab 1 21-Feb-15 21-Feb-15 17-Mar-15 17-Mar-15 100% 100% -19
STS-340 Installation of 4'' PVC pipes 1 22-Feb-15 22-Feb-15 17-Mar-15 17-Mar-15 100% 100% -22
STS-341 Backfilling Works 1 23-Feb-15 23-Feb-15 17-Mar-15 100% 70% -65

Living QuarteLiving Quarters 834 18-Sep-13 02-Dec-15 18-Sep-13 23.53% 19.03% -29
ConstructiConstruction Submittals 181 04-Jan-15 28-May-15 06-Jan-15 0% 0% -38

MaterialsMaterials Submittals 67 04-Jan-15 28-May-15 01-Apr-15 0% 0% -38
MATA Prepare & submit Kitchen description 10 04-Jan-15 17-Jan-15 100% 0% -91
MATA Approval of Kitchen description 0 03-Feb-15 100% 0% -116
MATA Prepare & submit toilet description 10 04-Jan-15 17-Jan-15 100% 0% -91
MATA Approval of toilet description 0 03-Feb-15 100% 0% -116
MATA Prepare & submit electrical panels for living quarters 10 24-Apr-15 03-May-15 60% 0% -48
MATE Approval of  Electrical panels for  for living quarters 0 18-May-15 0% 0% -48
MATM Prepare & submit Mechanical solar heating system , HVAC and plump 10 04-May-15 13-May-15 01-Apr-15 0% 60% 10
MATM Approval of Mechanical solar heating system , HVAC and plumpig pipi 0 28-May-15 0% 0% 10

Shop DrShop Drawing Submittals 147 06-Jan-15 13-Apr-15 06-Jan-15 0% 0% -49
1CS11 Prepare & submit shop drawings for living quarters -structural details 10 06-Jan-15 19-Jan-15 06-Jan-15 23-Feb-15 100% 100% -25
2CS11 Approval of Living quarters shop drawings-structural details 0 28-Feb-15 26-Feb-15 100% 100% 3
Arch1 Prepare & submit Living Quarters finishies shop drawings 20 01-Mar-15 24-Mar-15 31-Mar-15 100% 40% -41
Arch1 Approval of Living Quarters finishies shop drawings 0 13-Apr-15 100% 0% -49
ELC11 Prepare & submit Living Quarters electrical shop drawings 10 06-Jan-15 19-Jan-15 06-Jan-15 04-Feb-15 100% 100% -13
ELC11 Approval of Living Quarters electrical shop drawings 0 28-Feb-15 09-Feb-15 100% 100% 20
MECH Prepare & submit  living quarters- mechanical shop drawings 10 06-Jan-15 19-Jan-15 06-Jan-15 17-Feb-15 100% 100% -22
MECH Approval of  living quarters- mechanical shop drawings 0 28-Feb-15 18-Feb-15 100% 100% 11

Structural &Structural & Concrete works 634 18-Sep-13 23-May-15 18-Sep-13 100% 80% -21
LQB-010 Clearing and site preparation 3 18-Sep-13 21-Sep-13 18-Sep-13 21-Sep-13 100% 100% 1
LQB-020 Demolition of the existing building 2 21-Sep-13 22-Sep-13 21-Sep-13 22-Sep-13 100% 100% 0
LQB-030 Excavation and soil Investigation 6 01-Mar-15 08-Mar-15 01-Mar-15 18-Mar-15 100% 100% -8
LQB-040 Site Grading and leveling for foundation 3 09-Mar-15 11-Mar-15 21-Mar-15 24-Mar-15 100% 100% -10
LQB-060 Form/Steel Rebars for foundation 3 12-Mar-15 15-Mar-15 26-Mar-15 09-Apr-15 100% 100% -19
LQB-070 Concrete Casting 1 16-Mar-15 16-Mar-15 13-Apr-15 13-Apr-15 100% 100% -21
LQB-071 Curing for Foundation 5 17-Mar-15 21-Mar-15 13-Apr-15 18-Apr-15 100% 100% -27
LQB-080 Deshuttering and coating 4 22-Mar-15 25-Mar-15 14-Apr-15 15-Apr-15 100% 100% -15

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Furnish & install grating,plates,embeds, ladders
Provide pipe and structual steel e

06-Mar-16, Mechanical Work
Furnish & Install  utility pipng  including Pipe supports, valves and Barrels

Furnish & Install  transmition system p
Furnish & Install of Portable Air Compr

Clean and pressure test for u
26-Feb-16, Electrical & Instrum

Furnish & Install of exposed cond
Furnish, installation and terminatio
Furnish & install lights & recepticle

Testing for all wires
30-Apr-15, Septic Tank

15-Mar-15 A, Material Submittals
Prepare and submit Hatches Submittal

Approval of Hatches Submittal, 
Prepare and submit 4'' PVC Pipes submittal

Approval of 4'' PVC Pipes submittal, 
11-Mar-15 A, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Septic Tank -Structural details
Approval of Shop Drawings for Septic Tank -structural details, 

Prepare & Submit Shop Drawings for Septic Tank - Mechanical Details
Approval of Shop Drawings for Septic Tank - Mechanical Details, 

30-Apr-15, Structural & Concrete works
Clearing and site preparation
Excavation works

Sub Grade Preparation
leveling for foundation
Form/Steel Rebars for base slab
Concrete Casting
Curing for base slab
Form work and steel rebar fo walls/Septic
Concrete Casting
Curing for walls
Form/Steel Rebars for roof slab
Concrete Casting
Curing  for roof slab
De-shuttering works for roof slab

Furnish & install Hatches
30-Apr-15, Plumbing works
Installation of all required pipes
30-Apr-15, Finishing works

Installation all required  coating
Backfilling works
30-Apr-15, Seepage Tank

02-Mar-15 A, Material Submittals
Prepare & Submit Solid Blocks Material Submittal

Approval of  Solid Blocks Material Submittal, 
11-Mar-15 A, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Seepage Tank -Structural details
Approval of Shop Drawings for Seepage Tank - Structural details, 

Prepare & Submit Shop Drawings for SeepageTank - Mechanical Details
Approval of Shop Drawings for Seepage Tank - Mechanical Details, 

30-Apr-15, Structural & Concrete works
Clearing and site preparation
Excavation works
leveling,  and compacting of subgrade layer
Form/Steel Rebars for Ground Beam
Concrete Casting
Curing for Ground Beam
Deshuttering Works
Blook Walls Works
Installation of approved Pre-cast roof slab
Installation of 4'' PVC pipes

Backfilling Works
30-Dec-15, Living Quarters

05-Jul-15, Construction Submittals
05-Jul-15, Materials Submittals

Prepare & submit Kitchen description
Approval of Kitchen description, 

Prepare & submit toilet description
Approval of toilet description, 

Prepare & submit electrical panels for living quarters
Approval of  Electrical panels for  for living quarters, 

Prepare & submit Mechanical solar heating system , HVAC and plumpig piping and fittings
Approval of Mechanical solar heating system , HVAC and plumpig piping and fittings, 

01-Jun-15, Shop Drawing Submittals
Prepare & submit shop drawings for living quarters -structural details
Approval of Living quarters shop drawings-structural details, 

Prepare & submit Living Quarters finishies shop drawings
Approval of Living Quarters finishies shop drawings, 

Prepare & submit Living Quarters electrical shop drawings
Approval of Living Quarters electrical shop drawings, 

Prepare & submit  living quarters- mechanical shop drawings
Approval of  living quarters- mechanical shop drawings, 

13-Jun-15, Structural & Concrete works
Clearing and site preparation
Demolition of the existing building

Excavation and soil Investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting
Curing for Foundation

Deshuttering and coating

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Schedule %
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Project Finish

Date
LQB-090 Spreading, compaction and backfilling works for basecourse layer 6 26-Mar-15 04-Apr-15 20-Apr-15 21-Apr-15 100% 100% -14
LQB-100 Formworks/Rebar works for slab on grade 3 05-Apr-15 07-Apr-15 27-Apr-15 29-Apr-15 100% 100% -18
LQB-110 Concrete casting 1 08-Apr-15 08-Apr-15 30-Apr-15 30-Apr-15 100% 100% -18
LQB-120 Curing for slab on grade 7 09-Apr-15 15-Apr-15 30-Apr-15 100% 50% -18
LQB-140 Form/Steel Rebars for walls 7 09-Apr-15 16-Apr-15 27-Apr-15 100% 30% -18
LQB-150 Concrete Casting 1 18-Apr-15 18-Apr-15 100% 0% -18
LQB-160 Walls cur ing 5 19-Apr-15 23-Apr-15 100% 0% -21
LQB-180 Form/Steel Rebars for Roof Slab 7 19-Apr-15 26-Apr-15 100% 0% -18
LQB-190 Concrete Casting 1 27-Apr-15 27-Apr-15 100% 0% -18
LQB-191 Curing Concrete for Slab 7 28-Apr-15 04-May-15 28.57% 0% -22
LQB-200 Deshuttering for Slab,Curing & Cleaning living quarters 7 11-May-15 19-May-15 0% 0% -18
LQB-201 Parabet Preparation works 4 20-May-15 23-May-15 0% 0% -21

Finishing wFinishing works 204 20-May-15 02-Dec-15 0% 0% -29
LQB-208 Installation of interior CMU walls and Veneer 5 20-May-15 24-May-15 0% 0% -21
LQB-210 Installation interior & exterior Plasters 5 23-Jun-15 27-Jun-15 0% 0% -38
LQB-219 Installation floor tiles & base materials 5 28-Jun-15 04-Jul-15 0% 0% -29
LQB-220 Installation Doors & windows 2 24-Nov-15 26-Nov-15 0% 0% -22
LQB-240 Installation of all architectural elements 2 24-Nov-15 26-Nov-15 0% 0% -22
LQB-250 Coating Works 5 26-Nov-15 02-Dec-15 0% 0% -22

ElectromecElectromechanical works 25 29-May-15 29-Jun-15 13-Apr-15 0% 1.26% -31
LQB-181 plumbing equipment and piping & Installation of Split system air conditi 7 23-Jun-15 29-Jun-15 13-Apr-15 0% 25% 56
LQB-209 Mechanical plumbing , HVAC and solar heating system 25 29-May-15 22-Jun-15 0% 0% -38
LQB-260 Electrical cables, panels 25 29-May-15 22-Jun-15 0% 0% -38

Disinfection BDisinfection Builing 310 10-Mar-15 25-Nov-15 01-Mar-15 0.2% 4.05% -50
ConstructiConstruction Submittals 83 10-Mar-15 09-May-15 01-Mar-15 0% 0% -15

MaterialsMaterials Submittals 79 10-Mar-15 18-Apr-15 01-Mar-15 0% 0% -36
MATM Prepare & submit pipes & fittings of Disinfection  Building 10 10-Mar-15 21-Mar-15 10-Mar-15 100% 50% -37
MATM Approval of pipes & fittings for Disinfection  Building 0 09-Apr-15 100% 0% -45
MATM Prepare & submit Exhaust fans,duct work, grilles 10 10-Mar-15 19-Mar-15 01-Mar-15 05-Mar-15 100% 100% 15
MATM Approval of Exhaust fans,duct work, grilles 0 18-Apr-15 08-Mar-15 100% 100% 42

Shop DrShop Drawing Submittals 83 10-Mar-15 09-May-15 10-Mar-15 0% 0% -14
1CS10 Prepare & submit Shop Drawings of Disinfection  Building-structural d 10 10-Mar-15 21-Mar-15 10-Mar-15 17-Mar-15 100% 100% 4
2CS10 Approval of  Shop Drawings of Disinfection  Building-structural details 0 09-Apr-15 30-Mar-15 100% 100% 11
ARC1 Prepare & submit Disinfection  Building finishes 10 11-Apr-15 21-Apr-15 01-Apr-15 100% 60% -11
ARC1 Approval of Disinfection  Building finishes 0 09-May-15 0% 0% -14
ELEC Prepare & submit Electrical Plans & Sections for Disinfection  Building 10 10-Mar-15 21-Mar-15 10-Mar-15 100% 85% -34
ELEC Approval of Electrical Plans & Sections for Disinfection  Building 0 09-Apr-15 100% 0% -41
MEC1 Prepare & submit Mechanical Plans & Sections for Disinfection  Buildi 10 21-Mar-15 31-Mar-15 21-Mar-15 30-Mar-15 100% 100% 2
MEC1 Approval of Mechanical Plans & Sections for Disinfection  Building 0 20-Apr-15 05-Apr-15 100% 100% 16

Structural &Structural & Concrete works 68 28-Apr-15 23-Jun-15 01-Mar-15 2.08% 25.33% -11
DFN-030 Excavation the existing land and soil investigation 3 28-Apr-15 30-Apr-15 01-Mar-15 24-Mar-15 66.67% 100% 31
DFN-040 Site Grading and leveling for foundation 3 02-May-15 04-May-15 24-Mar-15 05-Apr-15 0% 100% 26
DFN-060 Form/Steel Rebars for foundation 3 05-May-15 07-May-15 25-Mar-15 20-Apr-15 0% 100% 16
DFN-070 Concrete Casting 1 09-May-15 09-May-15 21-Apr-15 30-Apr-15 0% 100% 8
DFN-080 Curing for Foundation 5 10-May-15 14-May-15 22-Apr-15 0% 95% 15
DFN-100 Rebar works for slab on grade 5 10-May-15 14-May-15 0% 0% -9
DFN-110 Concrete Casting 1 17-May-15 17-May-15 0% 0% -9
DFN-120 Curing for slab on grade 5 18-May-15 22-May-15 0% 0% -10
DFN-140 Form/Steel Rebars for walls 5 18-May-15 23-May-15 0% 0% -9
DFN-150 Concrete Casting 1 24-May-15 24-May-15 0% 0% -9
DFN-160 Curing for walls 5 25-May-15 29-May-15 0% 0% -10
DFN-180 Form/Steel Rebars for Roof Slab 5 25-May-15 30-May-15 0% 0% -9
DFN-190 Concrete Casting for Slab 1 31-May-15 31-May-15 0% 0% -9
DFN-194 Slab Curing 7 01-Jun-15 07-Jun-15 0% 0% -10
DFN-195 Parabet works 7 01-Jun-15 07-Jun-15 0% 0% -13
DFN-200 Deshuttering  & Cleaning chlorination building 7 15-Jun-15 23-Jun-15 0% 0% -8

Finishing wFinishing works 135 23-Jun-15 25-Nov-15 0% 0% -22
DFN-211 Installation Roofing coping/for building water tight 6 23-Jun-15 01-Jul-15 0% 0% -8
DFN-220 Installation interior & exterior Plasters 6 01-Jul-15 09-Jul-15 0% 0% -8
DFN-221 Installation floor tiles & base materials 3 09-Jul-15 13-Jul-15 0% 0% -8
DFN-230 Installation hatches,fens,ladders, Grading etc. 4 13-Jul-15 21-Jul-15 0% 0% -8
DFN-240 Installation Doors & windows 1 24-Nov-15 25-Nov-15 0% 0% -22
DFN-270 Installation of All architectural elements 1 24-Nov-15 25-Nov-15 0% 0% -22

HVAC & MeHVAC & Mechanical Works 252 09-May-15 19-Nov-15 19-Apr-15 0% 2.26% -55
DFN-280 Installation of utility Piping <110mm including pipe supports  & valves 3 09-May-15 11-May-15 19-Apr-15 0% 40% 8
DFN-285 Furnish & install complete and operable chlorination system including 6 19-Oct-15 25-Oct-15 0% 0% -50
DFN-294 Installation pipes for plumping 3 26-Oct-15 28-Oct-15 0% 0% -50
DFN-295 Applying Pressure Test 3 29-Oct-15 01-Nov-15 0% 0% -50
DFN-370 Installation of Exhaust fans,duct work,grille 7 09-Nov-15 19-Nov-15 0% 0% 149
DFN-390 Installation of miscellaneous plumbing components 10 09-Nov-15 18-Nov-15 0% 0% -56

Electrical &Electrical & Instrumentation works 25 02-Nov-15 08-Nov-15 18-Apr-15 0% 2.22% -47
DFN-310 Furnish & installation of electrical panels 3 02-Nov-15 04-Nov-15 0% 0% -50
DFN-330 Installation of lights,receptacles,conduit, cables wires,pull box,enclosu 6 02-Nov-15 08-Nov-15 18-Apr-15 0% 5% 149

Coating & Coating & Finishing Works 7 23-Jun-15 02-Jul-15 0% 0% -8
DFN-380 Installation and apply all required coating 7 23-Jun-15 02-Jul-15 0% 0% -8

Electrical MetElectrical Metering Building 859 18-Sep-13 12-Dec-15 18-Sep-13 0.07% 0.07% -44
ConstructiConstruction Submittals 104 21-Mar-15 22-Jun-15 0% 0% -50

MaterialsMaterials Submittals 31 21-Mar-15 20-Apr-15 0% 0% -40
MATA Prepare & submit tiles data sheet 10 21-Mar-15 31-Mar-15 100% 0% -33
MATA Approval of tiles data sheet 0 20-Apr-15 100% 0% -40
MATA Prepare & submit Paint data sheet 10 21-Mar-15 31-Mar-15 100% 0% -33
MATA Approval of Paint data sheet 0 20-Apr-15 100% 0% -40
MATC Prepare & submit finishing details (windows,doors) 10 21-Mar-15 31-Mar-15 100% 0% -33
MATC Approval of  (windows,doors,painting) 0 20-Apr-15 100% 0% -40
MATM Prepare & Submit Coatings-Product 10 21-Mar-15 31-Mar-15 100% 0% -33
MATM Approval of Coatings 0 20-Apr-15 100% 0% -40

Shop DrShop Drawing Submittals 92 04-Apr-15 22-Jun-15 0% 0% -50
ARC1 Prepare & submit metering building finishes shop drawings 10 03-May-15 13-May-15 0% 0% -33
ARC1 Approval of  Metering building finishes shop drawings 0 01-Jun-15 0% 0% -42
CS118 Prepare & submit Electrical metering Building shop structural drawing 10 04-Apr-15 14-Apr-15 100% 0% -33
CS119 Approval of Electrical Metering Building structural shop drawings 0 02-May-15 0% 0% -39
ELC13 Prepare & submit electrical metering building- electrical shop drawings 10 24-May-15 03-Jun-15 0% 0% -39
ELC14 Approval of electrical metering building- electrical shop drawings 0 22-Jun-15 0% 0% -50
MEC1 Prepare & submi Electrical Metering building Mechanical shop drawing 10 24-May-15 03-Jun-15 0% 0% -39

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Spreading, compaction and backfilling works for basecourse layer
Formworks/Rebar works for slab on grade
Concrete casting
Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting

Walls cur ing
Form/Steel Rebars for Roof Slab
Concrete Casting

Curing Concrete for Slab
Deshuttering for Slab,Curing & Cleaning living quarters
Parabet Preparation works

30-Dec-15, Finishing works
Installation of interior CMU walls and Veneer

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation Doors & windows
Installation of all architectural elements

Coating Works
30-Jul-15, Electromechanical works

plumbing equipment and piping & Installation of Split system air conditioning unit
Mechanical plumbing , HVAC and solar heating system
Electrical cables, panels

13-Jan-16, Disinfection Builing
24-May-15, Construction Submittals
24-May-15, Materials Submittals

Prepare & submit pipes & fittings of Disinfection  Building
Approval of pipes & fittings for Disinfection  Building, 

Prepare & submit Exhaust fans,duct work, grilles
Approval of Exhaust fans,duct work, grilles, 

23-May-15, Shop Drawing Submittals
Prepare & submit Shop Drawings of Disinfection  Building-structural details

Approval of  Shop Drawings of Disinfection  Building-structural details, 
Prepare & submit Disinfection  Building finishes

Approval of Disinfection  Building finishes, 
Prepare & submit Electrical Plans & Sections for Disinfection  Building

Approval of Electrical Plans & Sections for Disinfection  Building, 
Prepare & submit Mechanical Plans & Sections for Disinfection  Building

Approval of Mechanical Plans & Sections for Disinfection  Building, 
04-Jul-15, Structural & Concrete works

Excavation the existing land and soil investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting
Curing for Foundation

Rebar works for slab on grade
Concrete Casting

Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting
Curing for walls
Form/Steel Rebars for Roof Slab
Concrete Casting for Slab

Slab Curing
Parabet works

Deshuttering  & Cleaning chlorination building
22-Dec-15, Finishing works

Installation Roofing coping/for building water tight
Installation interior & exterior Plasters
Installation floor tiles & base materials
Installation hatches,fens,ladders, Grading etc.

Installation Doors & windows
Installation of All architectural elements

13-Jan-16, HVAC & Mechanical Works
Installation of utility Piping <110mm including pipe supports  & valves

Furnish & install complete and operable chlorina
Installation pipes for plumping
Applying Pressure Test

Installation of Exhaust fans,duct work,grille
Installation of miscellaneous plumbing comp

10-Jan-16, Electrical & Instrumentation work
Furnish & installation of electrical panels

Installation of lights,receptacles,conduit, cables wires,pull box,enclosure, lighting protection system
13-Jul-15, Coating & Finishing Works
Installation and apply all required coating

24-Jan-16, Electrical Metering Building
11-Aug-15, Construction Submittals

30-May-15, Materials Submittals
Prepare & submit tiles data sheet

Approval of tiles data sheet, 
Prepare & submit Paint data sheet

Approval of Paint data sheet, 
Prepare & submit finishing details (windows,doors)

Approval of  (windows,doors,painting), 
Prepare & Submit Coatings-Product

Approval of Coatings, 
11-Aug-15, Shop Drawing Submittals

Prepare & submit metering building finishes shop drawings
Approval of  Metering building finishes shop drawings, 

Prepare & submit Electrical metering Building shop structural drawings
Approval of Electrical Metering Building structural shop drawings, 

Prepare & submit electrical metering building- electrical shop drawings
Approval of electrical metering building- electrical shop drawings, 

Prepare & submi Electrical Metering building Mechanical shop drawings

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
MEC1 Approval of Electrical Metering building Mechanical shop drawings 0 22-Jun-15 0% 0% -50

Structural &Structural & Concrete works 749 18-Sep-13 07-Sep-15 18-Sep-13 0.57% 0.57% -30
EMB-020 Demolition ,Clearing and site preparation 3 18-Sep-13 21-Sep-13 18-Sep-13 21-Sep-13 100% 100% 1
EMB-030 Excavation the existing land 9 01-Jun-15 10-Jun-15 0% 0% -9
EMB-040 Excavation works,Sub Grade Preparation, Site Grading and soil invet 3 11-Jun-15 14-Jun-15 0% 0% -9
EMB-060 Form/Steel Rebars for foundation 9 15-Jun-15 25-Jun-15 0% 0% -9
EMB-070 Concrete Casting 1 25-Jun-15 27-Jun-15 0% 0% -9
EMB-080 Curing for Foundation 5 27-Jun-15 02-Jul-15 0% 0% -11
EMB-100 Steel rebar for slab on grade 9 28-Jun-15 09-Jul-15 0% 0% -9
EMB-110 Concrete casting for slab on grade 1 09-Jul-15 11-Jul-15 0% 0% -9
EMB-140 Form/Steel Rebars for walls 14 13-Jul-15 02-Aug-15 0% 0% -23
EMB-150 Concrete Casting 1 02-Aug-15 03-Aug-15 0% 0% -23
EMB-160 Concrete Walls Curing 5 03-Aug-15 08-Aug-15 0% 0% -27
EMB-180 Form/Steel Rebars for Roof Slab 10 04-Aug-15 16-Aug-15 0% 0% -23
EMB-190 Concrete Casting 1 16-Aug-15 17-Aug-15 0% 0% -23
EMB-191 Concrete Curing for Slab 7 17-Aug-15 25-Aug-15 0% 0% -23
EMB-195 Parabet works 5 25-Aug-15 31-Aug-15 0% 0% -23
EMB-200 Deshuttering for Slab,Curing & Cleaning electrical metering building 4 02-Sep-15 07-Sep-15 0% 0% -23

Finishing wFinishing works 61 07-Sep-15 26-Nov-15 0% 0% -22
EMB-210 Installation of interior CMU walls and Veneers 4 07-Sep-15 12-Sep-15 0% 0% -23
EMB-215 Installation Roofing coping/for building water tight 5 12-Sep-15 17-Sep-15 0% 0% -23
EMB-220 Installation interior & exterior Plasters 8 17-Sep-15 30-Sep-15 0% 0% -23
EMB-225 Installation floor tiles & base materials 3 30-Sep-15 04-Oct-15 0% 0% -23
EMB-230 Installation hatches,fens,ladders, Grading etc. 4 04-Oct-15 08-Oct-15 0% 0% -23
EMB-240 Installation Doors & windows 2 24-Nov-15 26-Nov-15 0% 0% -22
EMB-270 Installation of All architectural elements 2 24-Nov-15 26-Nov-15 0% 0% -22

Electrical &Electrical & Instrumentation works 165 15-Jun-15 09-Dec-15 0% 0% -33
EMB-310 Earthing 1 15-Jun-15 15-Jun-15 0% 0% -9
EMB-320 Installation of Utility provided equipment (Metering) 6 09-Jul-15 20-Jul-15 0% 0% -9
EMB-330 Installation of lights cables, wires, pull box etc. 2 30-Sep-15 03-Oct-15 0% 0% -23
EMB-340 Installation of medium voltage switch gear 6 03-Dec-15 09-Dec-15 0% 0% -33

HVAC-PlumHVAC-Plumbing 13 26-Nov-15 12-Dec-15 0% 0% -22
EMB-350 Installation of HVAC, Exhaust fans and thermostat system 13 26-Nov-15 12-Dec-15 0% 0% -22

Coating & Coating & Finishing Works 7 23-Jun-15 02-Jul-15 0% 0% -8
EMB-360 Installation and apply all required coating 7 23-Jun-15 02-Jul-15 0% 0% -8

Electrical  ConElectrical  Controls Building & Vaults 283 21-Apr-15 13-Jan-16 25-Apr-15 0% 0% -24
ConstructiConstruction Submittals 136 21-Apr-15 05-Aug-15 25-Apr-15 0% 0% -39

Material Material Submittal 95 21-Apr-15 20-Jun-15 25-Apr-15 0% 0% -44
MATM Prepare and submit HVAC System 20 21-Apr-15 13-May-15 40% 0% -33
MATM Approval of HVAC System 0 20-Jun-15 0% 0% -44
MATM Prepare and submit Split units 20 21-Apr-15 13-May-15 25-Apr-15 28-Apr-15 40% 100% 14
MATM Approval of Split units submittal 0 07-Jun-15 0% 0% 17
MATM Prepare and submit Indoor-outdoor units 20 21-Apr-15 13-May-15 40% 0% -8
MATM Approval of Indoor-outdoor units 0 01-Jun-15 0% 0% -9
MATM Prepare and submit packaged AC units 20 21-Apr-15 13-May-15 40% 0% -8
MATM Approval of packaged AC units 0 20-Jun-15 0% 0% -10

Shop DrShop Drawing Submittals 82 14-May-15 05-Aug-15 0% 0% -39
1CS11 Prepare & Submit Shop Drawings of Electrical & Control Building -stru 10 14-May-15 26-May-15 0% 0% -33
2CS11 Approval of Electrical & Control Building shop drawings-structural deta 0 13-Jun-15 0% 0% -44
ARC1 Prepare & submit Electrical & control Building Finishes 10 14-Jun-15 25-Jun-15 0% 0% -33
ARC1 Approval of Electrical & control building finishes 0 15-Jul-15 0% 0% -41
ELC15 Prepare & submit electrical & control building- electrical shop drawing 10 14-Jun-15 25-Jun-15 0% 0% -33
ELC15 Approval of electrical & control building-electrical  shop drawings 0 05-Aug-15 0% 0% -39
MECH Prepare and submit electrical & control building-Mechanical shop draw 10 14-Jun-15 25-Jun-15 0% 0% -33
MECH Approval of electrical & control building-Mechanical shop drawings 0 15-Jul-15 0% 0% -41

Structure &Structure & Concrete works 74 17-Aug-15 28-Oct-15 0% 0% -29
ECB-009 Mobilize the existing control equipments to temporary approved place 12 17-Aug-15 31-Aug-15 0% 0% -23
ECB-020 Demolition of the existing building 2 31-Aug-15 02-Sep-15 0% 0% -23
ECB-030 Excavation,subgrade preparation,leveling and soil investigation 4 02-Sep-15 07-Sep-15 0% 0% -23
ECB-060 Form/Steel Rebars for foundation 3 07-Sep-15 10-Sep-15 0% 0% -23
ECB-070 Concrete Casting 1 10-Sep-15 12-Sep-15 0% 0% -23
ECB-080 Curing for Foundation 5 12-Sep-15 17-Sep-15 0% 0% -30
ECB-100 Rebar works for slab on grade 5 12-Sep-15 17-Sep-15 0% 0% -23
ECB-110 Concrete Casting & 1 17-Sep-15 19-Sep-15 0% 0% -23
ECB-120 Slab on grade Curing 5 19-Sep-15 24-Sep-15 0% 0% -31
ECB-140 Form/Steel Rebars for walls 5 19-Sep-15 28-Sep-15 0% 0% -23
ECB-150 Concrete casting 1 28-Sep-15 29-Sep-15 0% 0% -23
ECB-160 walls curing 7 29-Sep-15 06-Oct-15 0% 0% -28
ECB-180 Form/Steel Rebars for Roof Slab 5 29-Sep-15 05-Oct-15 0% 0% -23
ECB-190 Concrete Casting 1 05-Oct-15 06-Oct-15 0% 0% -23
ECB-191 Slab Curing 7 06-Oct-15 13-Oct-15 0% 0% -28
ECB-195 Parabet Preparation works 5 06-Oct-15 12-Oct-15 0% 0% -23
ECB-200 Slab Deshuttering & Cleaning 7 20-Oct-15 28-Oct-15 0% 0% -22

Finishing WFinishing Works 24 28-Oct-15 29-Nov-15 0% 0% -22
ECB-210 Installation of interior CMU walls and Veneers 4 28-Oct-15 02-Nov-15 0% 0% -22
ECB-215 Installation Roofing coping/for building water tight 5 02-Nov-15 08-Nov-15 0% 0% -22
ECB-220 Installation interior & exterior Plasters 4 08-Nov-15 12-Nov-15 0% 0% -22
ECB-221 Installation floor tiles & base materials 3 12-Nov-15 19-Nov-15 0% 0% -22
ECB-230 Installation hatches,fens,ladders, Grating etc. 4 19-Nov-15 24-Nov-15 0% 0% -22
ECB-240 Installation Doors & windows 2 24-Nov-15 26-Nov-15 0% 0% -22
ECB-270 Installation of all furniture and architectural elements 2 26-Nov-15 29-Nov-15 0% 0% -22

Electrical &Electrical & Instrumentation works 40 12-Nov-15 09-Jan-16 0% 0% -19
ECB-320 Installation of Well Pump VFDs 6 22-Dec-15 29-Dec-15 0% 0% -18
ECB-330 Installation of  motor control centers MCC 7 29-Nov-15 07-Dec-15 0% 0% -22
ECB-340 Installation of Panel boards 4 03-Dec-15 07-Dec-15 0% 0% -33
ECB-350 Installation of Lights ,conduits & cables 14 03-Dec-15 19-Dec-15 0% 0% -33
ECB-360 Installation of Boosters VFDs 6 17-Dec-15 26-Dec-15 0% 0% -12
ECB-370 Installation of Control System software, Hardware & Instruments 14 22-Dec-15 09-Jan-16 0% 0% -19
ECB-410 Installation of Portable Generator Termination Box 10 12-Nov-15 28-Nov-15 0% 0% -22

MechanicaMechanical Works 14 03-Dec-15 26-Dec-15 0% 0% -26
ECB-380 Installation of air conditioning works,exhaust ,duct work & return grille 10 12-Dec-15 26-Dec-15 0% 0% -22
ECB-400 Vault Mechanical Works 10 03-Dec-15 14-Dec-15 0% 0% -33

Coating & Coating & Finishing works 2 26-Dec-15 29-Dec-15 0% 0% -22
ECB-390 Installation of All required Coatings 2 26-Dec-15 29-Dec-15 0% 0% -22

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Approval of Electrical Metering building Mechanical shop drawings, 
06-Oct-15, Structural & Concrete works

Demolition ,Clearing and site preparation
Excavation the existing land
Excavation works,Sub Grade Preparation, Site Grading and soil invetigation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Steel rebar for slab on grade
Concrete casting for slab on grade

Form/Steel Rebars for walls
Concrete Casting

Concrete Walls Curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Concrete Curing for Slab
Parabet works

Deshuttering for Slab,Curing & Cleaning electrical metering building
23-Dec-15, Finishing works

Installation of interior CMU walls and Veneers
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials
Installation hatches,fens,ladders, Grading etc.

Installation Doors & windows
Installation of All architectural elements

24-Jan-16, Electrical & Instrumentation w
Earthing

Installation of Utility provided equipment (Metering)
Installation of lights cables, wires, pull box etc.

Installation of medium voltage switch gea
10-Jan-16, HVAC-Plumbing
Installation of HVAC, Exhaust fans and therm

13-Jul-15, Coating & Finishing Works
Installation and apply all required coating

06-Feb-16, Electrical  Controls Buildin
13-Sep-15, Construction Submittals

03-Aug-15, Material Submittal
Prepare and submit HVAC System

Approval of HVAC System, 
Prepare and submit Split units

Approval of Split units submittal, 
Prepare and submit Indoor-outdoor units

Approval of Indoor-outdoor units, 
Prepare and submit packaged AC units

Approval of packaged AC units, 
13-Sep-15, Shop Drawing Submittals

Prepare & Submit Shop Drawings of Electrical & Control Building -structural details
Approval of Electrical & Control Building shop drawings-structural details, 

Prepare & submit Electrical & control Building Finishes
Approval of Electrical & control building finishes, 

Prepare & submit electrical & control building- electrical shop drawings
Approval of electrical & control building-electrical  shop drawings, 

Prepare and submit electrical & control building-Mechanical shop drawings
Approval of electrical & control building-Mechanical shop drawings, 

25-Nov-15, Structure & Concrete works
Mobilize the existing control equipments to temporary approved place by C
Demolition of the existing building

Excavation,subgrade preparation,leveling and soil investigation
Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Rebar works for slab on grade
Concrete Casting &

Slab on grade Curing
Form/Steel Rebars for walls
Concrete casting

walls curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Slab Curing
Parabet Preparation works

Slab Deshuttering & Cleaning
26-Dec-15, Finishing Works

Installation of interior CMU walls and Veneers
Installation Roofing coping/for building water tight
Installation interior & exterior Plasters
Installation floor tiles & base materials
Installation hatches,fens,ladders, Grating etc.
Installation Doors & windows
Installation of all furniture and architectural eleme

02-Feb-16, Electrical & Instrumentatio
Installation of Well Pump VFDs

Installation of  motor control centers MCC
Installation of Panel boards

Installation of Lights ,conduits & cables
Installation of Boosters VFDs

Installation of Control System software
Installation of Portable Generator Termination Box

28-Jan-16, Mechanical Works
Installation of air conditioning works,exha
Vault Mechanical Works
26-Jan-16, Coating & Finishing works
Installation of All required Coatings

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
Pre testingPre testing works 4 10-Jan-16 13-Jan-16 0% 0% -24

ECB-500 Pre-testing for electrical control building electromechanical works 4 10-Jan-16 13-Jan-16 0% 0% -24

Well head &PaWell head &Pads 195 14-Jun-15 14-Jan-16 0% 0% -24
Shop DrawShop Drawing Submittals 56 14-Jun-15 15-Aug-15 0% 0% -38

CS142 Prepare & submit  Well  Pad -structural details 15 14-Jun-15 02-Jul-15 0% 0% -33
CS143 Approval of  Well Pad -structural details 0 25-Jul-15 0% 0% -38
ELC161 Prepare & submit Well head & Pad -Electrical details shop drawings 15 14-Jun-15 02-Jul-15 0% 0% -33
ELC168 Approval of Well head & Pad -Electrical details shop drawings 0 25-Jul-15 0% 0% -38
MEC106 Prepare & submit plans & sections for well pump 18 14-Jun-15 06-Jul-15 0% 0% -33
MEC107 Approval of plans & sections for well pump 0 15-Aug-15 0% 0% -38

Structural WStructural Works 15 10-Dec-15 30-Dec-15 0% 0% -18
WHP-010 Clearing,Excavation,Sub grade preparation, and Soil Investigation wor 4 10-Dec-15 15-Dec-15 0% 0% -18
WHP-050 Form works and steel reinforcement works 3 15-Dec-15 19-Dec-15 0% 0% -18
WHP-060 Concrete casting 1 19-Dec-15 22-Dec-15 0% 0% -18
WHP-070 Concrete curing 7 22-Dec-15 30-Dec-15 0% 0% -18

MechanicaMechanical works (New Well Pump ) 69 28-Oct-15 10-Jan-16 0% 0% -23
WHP-110 Furnish a complete spare well pumping unit and deliver to PWA storag 2 22-Dec-15 23-Dec-15 0% 0% -18
WHP-112 Preparation for fishing of fallen pump & removal of existing operationa 30 28-Oct-15 27-Nov-15 0% 0% -29
WHP-113 Disconnect, removal of existing well pump unit,column pipe and equip 5 28-Nov-15 03-Dec-15 0% 0% -22
WHP-114 Locate fallen Well Pump (CCTV) 1 03-Dec-15 05-Dec-15 0% 0% -18
WHP-115 Attempt fallen well pump retrieval 5 05-Dec-15 10-Dec-15 0% 0% -18
WHP-116 Manufacturer Representative Attendance during installation & training 15 22-Dec-15 10-Jan-16 0% 0% -18
WHP-118 Step up transformer installation 15 22-Dec-15 10-Jan-16 0% 0% -18
WHP-119 Column Pipes, Furnish and install of new submersible pump and Pum 15 22-Dec-15 10-Jan-16 0% 0% -18

Electrical wElectrical works (New Well Pump ) 7 28-Dec-15 05-Jan-16 0% 0% -18
WHP-150 Furnish, install and termination of well pump power and control wire,et 7 28-Dec-15 05-Jan-16 0% 0% -18

ConnectionConnection & Pre testing works 15 28-Dec-15 14-Jan-16 0% 0% -18
WHP-117 Connections, Pre-testing & Startup Works 15 28-Dec-15 14-Jan-16 0% 0% -18

Yard WorksYard Works 877 22-Sep-13 13-Jan-16 22-Sep-13 0% 0% -33
ConstructiConstruction Submittals 700 22-Sep-13 13-Aug-15 22-Sep-13 0% 0% -10

MaterialsMaterials Submittals 660 22-Sep-13 02-Jul-15 22-Sep-13 0% 0% -11
1MAT Prepare & submit Presurized & Gravity Piping & Sample 46 22-Sep-13 17-Nov-13 22-Sep-13 17-Nov-13 100% 100% 1
2MAT Approval of Pressurized & Gravity Piping & Sample 0 25-Nov-13 25-Nov-13 100% 100% 0
4ATM Prepare & submit manhole frame & steel cove-Product Data & Sampl 15 17-Dec-13 05-Jan-14 11-Dec-13 05-Jan-14 100% 100% 0
5MAT Approval of manhole frame & steel cove-Product Data & Sample 0 06-Jan-14 06-Jan-14 100% 100% 0
MATC Prepare & submit Curbstone 10 02-Jun-15 13-Jun-15 0% 0% -8
MATC Approval of Curbstone 0 02-Jul-15 0% 0% -11

Shop DrShop Drawing Submittals 73 02-Jun-15 13-Aug-15 0% 0% -10
C7910 Prepare & Submit Civil & finishing works shop drawins 15 02-Jun-15 20-Jun-15 0% 0% -8
C7920 Approval of Civil & finishing works shop drawins 0 09-Jul-15 0% 0% -13
E7870 Prepare & submit  Yard - electrical shop drawings 12 09-Jul-15 27-Jul-15 0% 0% -8
E7880 Approval of  Yard - electrical shop drawings 0 13-Aug-15 0% 0% -10
M7890 Prepare & submit  mechanical - electrical shop drawings 12 09-Jul-15 27-Jul-15 0% 0% -8
M7900 Approval of mechanical - electrical shop drawings 0 13-Aug-15 0% 0% -10

ConstructiConstruction Works 139 13-Aug-15 13-Jan-16 0% 0% -26
YAW1000 Electrical Manholes Installation works 7 13-Aug-15 22-Aug-15 0% 0% -8
YAW1010 Mechanical Manhole Installation works 7 22-Aug-15 30-Aug-15 0% 0% -8
YAW1020 Gravity piping Installation works 6 22-Aug-15 29-Aug-15 0% 0% -8
YAW1030 Electrical Ductbanks Installation works 6 29-Aug-15 05-Sep-15 0% 0% -8
YAW1031 Step down transformer Installation works 7 26-Dec-15 04-Jan-16 0% 0% -34
YAW1040 Pressurized pipes & Valves Installation works 7 05-Sep-15 13-Sep-15 0% 0% -8
YAW1050 Site Lights Installation works 7 13-Sep-15 21-Sep-15 0% 0% -8
YAW1060 Backfilling & Compaction Works 8 19-Dec-15 30-Dec-15 0% 0% -19
YAW1070 Sidewalk and curbstone preparation works 4 31-Dec-15 05-Jan-16 0% 0% -19
YAW1080 Asphalting & Concreting Works 3 06-Jan-16 09-Jan-16 0% 0% -19
YAW1090 Landscaping, signage 4 10-Jan-16 13-Jan-16 0% 0% -19
YAW1100 Gates & Fences Preparation works 4 10-Jan-16 13-Jan-16 0% 0% -19

Construction aConstruction and Installation of Qabatiya convenyance Pipe 644 04-Sep-13 09-Jun-15 04-Sep-13 99.52% 88.4% 26

Construction Construction Submittals 148 04-Sep-13 29-Jan-14 04-Sep-13 29-Jan-14 0% 0% 0
Shop DrawShop Drawing Submittals 85 04-Sep-13 27-Nov-13 04-Sep-13 27-Nov-13 0% 0% 0

1MEC118 Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+6 41 04-Sep-13 24-Oct-13 04-Sep-13 24-Oct-13 100% 100% 0
2MEC119 Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+6 0 27-Nov-13 27-Nov-13 100% 100% 0
MEC110 Prepare & submit water meter- Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 24-Oct-13 100% 100% 0
MEC111 Approval of water meter - Plans & sections 0 27-Nov-13 27-Nov-13 100% 100% 0
MEC112 Prepare & submit buried flange Gate Valve -Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 24-Oct-13 100% 100% 0
MEC113 Approval of buried flange Gate Valve -Plans & sections 0 27-Nov-13 25-Sep-13 100% 100% 64
MEC114 Prepare & submit Combination Air Valve Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 24-Oct-13 100% 100% 0
MEC115 Approval of combination Air Valve - Plans & Sections 0 27-Nov-13 27-Nov-13 100% 100% 0
MEC149 Prepare & submit washout -Plans & Sections 41 04-Sep-13 24-Oct-13 04-Sep-13 24-Oct-13 100% 100% 0
MEC159 Approval of washout chambers-Plans & Sections 0 27-Nov-13 27-Nov-13 100% 100% 0

Materials SMaterials Submittals 65 26-Nov-13 29-Jan-14 26-Nov-13 29-Jan-14 0% 0% 0
MATC131 Prepare & submit Asphalt Mix Design-Report 10 16-Jan-14 27-Jan-14 14-Jan-14 28-Jan-14 100% 100% 0
MATC132 Approval of Asphalt Mix Design -Test Report 0 29-Jan-14 29-Jan-14 100% 100% 0
MATC142 Prepare and submit Electro magnatic Flow meter 10 20-Dec-13 29-Dec-13 20-Dec-13 29-Dec-13 100% 100% 0
MATC152 Approval of Electro magnatic Flow meter 0 07-Jan-14 07-Jan-14 100% 100% 0
MEC129 Prepare & submit Welding Inspector Submittals 5 26-Nov-13 01-Dec-13 26-Nov-13 01-Dec-13 100% 100% 0
MEC139 Approval of Welding Inspector Submittals 0 03-Dec-13 03-Dec-13 100% 100% 0

From Sta.3+00From Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation 479 19-Jan-14 22-Jan-15 19-Jan-14 100% 70.65% -110
ConvenyanConvenyance Pipes works 267 19-Jan-14 05-Jan-15 19-Jan-14 100% 98.99% -94

CP1110 Trench Excavation 9 19-Jan-14 30-Jan-14 19-Jan-14 30-Jan-14 100% 100% 0
CP1120 Bedding 9 19-Jan-14 30-Jan-14 19-Jan-14 30-Jan-14 100% 100% 1
CP1150 Steel Pipes laying & welding 9 19-Jan-14 30-Jan-14 19-Jan-14 30-Jan-14 100% 100% 1
CP1870 Chambers Installation Works 149 15-Jun-14 05-Jan-15 15-Jun-14 100% 97% -94

Chambers Chambers Works 240 15-Sep-14 18-Jan-15 15-Sep-14 100% 60.51% -114
New AZ New AZ Zababdeh flow monitoring chamber 3+280 174 15-Sep-14 17-Jan-15 15-Sep-14 100% 70% -85

Civil WCivil Works 75 15-Sep-14 24-Dec-14 15-Sep-14 25-Dec-14 0% 0% 0
CP Excavation & Earth Works 3 15-Sep-14 17-Sep-14 15-Sep-14 16-Dec-14 100% 100% -67
CP Pre-cast Chamber installation works 2 23-Dec-14 24-Dec-14 22-Dec-14 24-Dec-14 100% 100% 1
CP Backfilling works 1 24-Dec-14 24-Dec-14 25-Dec-14 25-Dec-14 100% 100% 0

MechMechanical Works 28 27-Dec-14 17-Jan-15 28-Dec-14 100% 70% -85
CP Fabrication 2 27-Dec-14 28-Dec-14 28-Dec-14 30-Dec-14 100% 100% -1
CP Welding Works 1 29-Dec-14 29-Dec-14 30-Dec-14 06-Jan-15 100% 100% -3
CP Installation of Electro Magnetic Flow meter 10 30-Dec-14 15-Jan-15 06-Jan-15 100% 70% -85
CP Cleaning & Eboxy Painting 1 17-Jan-15 17-Jan-15 100% 0% -85

AAUJ & AAUJ & other vilages flow monitoring chamber 3+619 240 15-Sep-14 18-Jan-15 15-Sep-14 100% 55.51% -114

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

06-Feb-16, Pre testing works
Pre-testing for electrical control buildi
07-Feb-16, Well head &Pads

22-Sep-15, Shop Drawing Submittals
Prepare & submit  Well  Pad -structural details

Approval of  Well Pad -structural details, 
Prepare & submit Well head & Pad -Electrical details shop drawings

Approval of Well head & Pad -Electrical details shop drawings, 
Prepare & submit plans & sections for well pump

Approval of plans & sections for well pump, 
24-Jan-16, Structural Works

Clearing,Excavation,Sub grade preparation, a
Form works and steel reinforcement works
Concrete casting

Concrete curing
02-Feb-16, Mechanical works (New W

Furnish a complete spare well pumping un
Preparation for fishing of fallen pump & removal o

Disconnect, removal of existing well pump unit,c
Locate fallen Well Pump (CCTV)

Attempt fallen well pump retrieval
Manufacturer Representative Attendan
Step up transformer installation
Column Pipes, Furnish and install of n

28-Jan-16, Electrical works (New Well 
Furnish, install and termination of well p

07-Feb-16, Connection & Pre testing
Connections, Pre-testing & Startup W

15-Feb-16, Yard Works
23-Aug-15, Construction Submittals

13-Jul-15, Materials Submittals
Prepare & submit Presurized & Gravity Piping & Sample

Approval of Pressurized & Gravity Piping & Sample, 
Prepare & submit manhole frame & steel cove-Product Data & Sample
Approval of manhole frame & steel cove-Product Data & Sample, 

Prepare & submit Curbstone
Approval of Curbstone, 

23-Aug-15, Shop Drawing Submittals
Prepare & Submit Civil & finishing works shop drawins

Approval of Civil & finishing works shop drawins, 
Prepare & submit  Yard - electrical shop drawings

Approval of  Yard - electrical shop drawings, 
Prepare & submit  mechanical - electrical shop drawings

Approval of mechanical - electrical shop drawings, 
15-Feb-16, Construction Works

Electrical Manholes Installation works
Mechanical Manhole Installation works
Gravity piping Installation works

Electrical Ductbanks Installation works
Step down transformer Installation 

Pressurized pipes & Valves Installation works
Site Lights Installation works

Backfilling & Compaction Works
Sidewalk and curbstone preparation wo
Asphalting & Concreting Works
Landscaping, signage
Gates & Fences Preparation works

14-May-15, Construction and Installation of Qabatiya convenyance Pipe
29-Jan-14 A, Construction Submittals

27-Nov-13 A, Shop Drawing Submittals
Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles

Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles, 
Prepare & submit water meter- Plans & sections

Approval of water meter - Plans & sections, 
Prepare & submit buried flange Gate Valve -Plans & sections

Approval of buried flange Gate Valve -Plans & sections, 
Prepare & submit Combination Air Valve Plans & sections

Approval of combination Air Valve - Plans & Sections, 
Prepare & submit washout -Plans & Sections

Approval of washout chambers-Plans & Sections, 
29-Jan-14 A, Materials Submittals
Prepare & submit Asphalt Mix Design-Report
Approval of Asphalt Mix Design -Test Report, 

Prepare and submit Electro magnatic Flow meter
Approval of Electro magnatic Flow meter, 

Prepare & submit Welding Inspector Submittals
Approval of Welding Inspector Submittals, 

12-May-15, From Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation
05-May-15, Convenyance Pipes works

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
12-May-15, Chambers Works

04-May-15, New AZ Zababdeh flow monitoring chamber 3+280
25-Dec-14 A, Civil Works

Excavation & Earth Works
Pre-cast Chamber installation works
Backfilling works

04-May-15, Mechanical Works
Fabrication

Welding Works
Installation of Electro Magnetic Flow meter
Cleaning & Eboxy Painting

12-May-15, AAUJ & other vilages flow monitoring chamber 3+619

Updated CPM Schedule Till 30.4.2015  03-May-15

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

BL Projec t 
Start

BL Projec t 
Finish

Actual Start Actual 
Finish

Schedule %
Complete

Performance
 % Complete

Variance - BL
Project Finish

Date
Civil WCivil Works 42 15-Sep-14 06-Nov-14 15-Sep-14 08-Nov-14 0% 0% 0

CP Excavation & Earth Works 3 15-Sep-14 17-Sep-14 15-Sep-14 16-Sep-14 100% 100% 1
CP Base slab works 3 20-Sep-14 22-Sep-14 19-Sep-14 30-Sep-14 100% 100% -7
CP Verticals works 2 01-Oct-14 02-Oct-14 01-Oct-14 18-Oct-14 100% 100% -10
CP Roof Slab 6 22-Oct-14 29-Oct-14 22-Oct-14 29-Oct-14 100% 100% 1
CP Backfilling works 1 06-Nov-14 06-Nov-14 06-Nov-14 08-Nov-14 100% 100% 0

MechMechanical Works 137 27-Dec-14 18-Jan-15 13-Dec-14 100% 55.51% -114
CP Fabrication 2 27-Dec-14 28-Dec-14 13-Dec-14 15-Dec-14 100% 100% 9
CP Welding Works 1 29-Dec-14 29-Dec-14 13-Dec-14 15-Dec-14 100% 100% 10
CP Fittings & Valves installation works 5 30-Dec-14 03-Jan-15 14-Dec-14 15-Jan-15 100% 100% -11
CP Installation of Electro Magnetic Flow meter and other mechanical work 10 04-Jan-15 17-Jan-15 100% 0% -91
CP Cleaning & Eboxy Painting 1 18-Jan-15 18-Jan-15 100% 0% -91

Finishing WFinishing Work 121 14-Aug-14 22-Jan-15 14-Aug-14 23-Feb-15 100% 100% -22
CP1160 Restoration, Cleaning, Washing 4 19-Jan-15 22-Jan-15 30-Dec-14 23-Feb-15 100% 100% -22
CP1880 Trench Backfilling works 1 14-Aug-14 14-Aug-14 14-Aug-14 14-Aug-14 100% 100% 0

From Sta.2+50From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation 256 02-Feb-14 04-Jan-15 02-Feb-14 100% 98.86% -95
ConstructiConstruction of 250mm Pipe 256 02-Feb-14 04-Jan-15 02-Feb-14 100% 98.58% -95

CP1470 Trench Excavation 4 02-Feb-14 06-Feb-14 02-Feb-14 06-Feb-14 100% 100% 0
CP1480 Bedding 4 02-Feb-14 06-Feb-14 02-Feb-14 06-Feb-14 100% 100% 0
CP1485 Steel Pipes laying & welding 4 02-Feb-14 06-Feb-14 02-Feb-14 06-Feb-14 100% 100% 1
CP1490 Chambers Installation Works 136 29-Jun-14 04-Jan-15 29-Jun-14 100% 97% -95

Finishing WFinishing Work 105 14-Aug-14 29-Dec-14 14-Aug-14 23-Feb-15 100% 100% -38
CP1689 Backfilling & Compaction 2 14-Aug-14 16-Aug-14 14-Aug-14 15-Aug-14 100% 100% 1
CP1690 Restoration, Cleaning, Washing 4 24-Dec-14 29-Dec-14 30-Dec-14 23-Feb-15 100% 100% -38

From Sta.2+00From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation 249 12-Feb-14 04-Jan-15 11-Feb-14 100% 99.47% -95
ConstructiConstruction of 250mm Pipe 249 12-Feb-14 04-Jan-15 11-Feb-14 100% 99.28% -95

CP1510 Trench Excavation 8 12-Feb-14 20-Feb-14 11-Feb-14 19-Feb-14 100% 100% 2
CP1520 Bedding 8 12-Feb-14 20-Feb-14 11-Feb-14 19-Feb-14 100% 100% 2
CP1525 Steel Pipes laying & welding 8 12-Feb-14 20-Feb-14 11-Feb-14 19-Feb-14 100% 100% 2
CP1530 Chambers Installation Works 136 29-Jun-14 04-Jan-15 29-Jun-14 100% 97% -95

Finishing WFinishing Work 103 16-Aug-14 28-Dec-14 15-Aug-14 23-Feb-15 100% 100% -39
CP1719 Backfilling & Compaction 1 16-Aug-14 16-Aug-14 15-Aug-14 16-Aug-14 100% 100% 0
CP1720 Restoration, Cleaning, Washing 3 24-Dec-14 28-Dec-14 30-Dec-14 23-Feb-15 100% 100% -39

From Sta.1+50From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation 366 20-Feb-14 09-Jun-15 19-Feb-14 94.88% 98.02% 21
ConstructiConstruction of 250mm Pipe 366 20-Feb-14 09-Jun-15 19-Feb-14 93.67% 97.55% 21

CP1640 Trench Excavation 6 20-Feb-14 26-Feb-14 20-Feb-14 24-Feb-14 100% 100% 2
CP1650 Bedding 6 20-Feb-14 26-Feb-14 19-Feb-14 25-Feb-14 100% 100% 2
CP1651 Steel Pipes laying & welding 6 20-Feb-14 26-Feb-14 19-Feb-14 25-Feb-14 100% 100% 2
CP1660 Chambers Installation Works 259 30-Jun-14 09-Jun-15 30-Jun-14 87.08% 95% 21

Finishing WFinishing Work 118 17-Aug-14 21-Jan-15 17-Aug-14 23-Feb-15 100% 100% -23
CP1749 Backfilling & Compaction 1 17-Aug-14 17-Aug-14 17-Aug-14 17-Aug-14 100% 100% 0
CP1750 Restoration, Cleaning, Washing 4 18-Jan-15 21-Jan-15 30-Dec-14 23-Feb-15 100% 100% -23

From Sta.1+00From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation 285 26-Feb-14 09-Mar-15 25-Feb-14 100% 98.86% -48
ConstructiConstruction of 250mm Pipe 285 26-Feb-14 09-Mar-15 25-Feb-14 100% 98.58% -48

CP1010 Trench Excavation 7 26-Feb-14 05-Mar-14 25-Feb-14 06-Mar-14 100% 100% -1
CP1020 Bedding 7 26-Feb-14 05-Mar-14 25-Feb-14 06-Mar-14 100% 100% 0
CP1021 Steel Pipes laying & welding 7 26-Feb-14 05-Mar-14 25-Feb-14 06-Mar-14 100% 100% 0
CP1030 Chambers Installation Works 183 30-Jun-14 09-Mar-15 30-Jun-14 100% 97% -48

Finishing WFinishing Work 102 18-Aug-14 29-Dec-14 18-Aug-14 23-Feb-15 100% 100% -38
CP1760 Backfilling & Compaction 1 18-Aug-14 18-Aug-14 18-Aug-14 18-Aug-14 100% 100% 0
CP1780 Restoration, Cleaning, Washing 4 24-Dec-14 29-Dec-14 30-Dec-14 23-Feb-15 100% 100% -38

From Sta.0+50From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation 308 03-Mar-14 06-Jan-15 03-Mar-14 100% 99.58% -88
ConstructiConstruction of 250mm Pipe 308 03-Mar-14 06-Jan-15 03-Mar-14 100% 99.42% -88

CP1060 Trench Excavation 6 03-Mar-14 09-Mar-14 03-Mar-14 06-Mar-14 100% 100% 3
CP1070 Bedding 6 03-Mar-14 09-Mar-14 03-Mar-14 06-Mar-14 100% 100% 3
CP1075 Steel Pipes laying & welding 6 03-Mar-14 09-Mar-14 03-Mar-14 06-Mar-14 100% 100% 3
CP1080 Chambers Installation Works 3 04-Jan-15 06-Jan-15 02-Jul-14 100% 97% -88

Finishing WFinishing Work 98 19-Aug-14 24-Dec-14 19-Aug-14 23-Feb-15 100% 100% -41
CP1806 Backfilling & Compaction 1 19-Aug-14 19-Aug-14 19-Aug-14 19-Aug-14 100% 100% 0
CP1810 Restoration, Cleaning, Washing 1 24-Dec-14 24-Dec-14 30-Dec-14 23-Feb-15 100% 100% -41

From Sta.0+00From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation 276 06-Mar-14 04-Mar-15 06-Mar-14 100% 98.02% -54
ConstructiConstruction of 250mm Pipe 276 06-Mar-14 04-Mar-15 06-Mar-14 100% 97.55% -54

CP1570 Trench Excavation 12 06-Mar-14 22-Mar-14 06-Mar-14 22-Mar-14 100% 100% 1
CP1580 Bedding 12 06-Mar-14 22-Mar-14 06-Mar-14 22-Mar-14 100% 100% 1
CP1585 Steel Pipes laying & welding 12 06-Mar-14 22-Mar-14 06-Mar-14 22-Mar-14 100% 100% 1
CP1590 Chambers Installation Works 174 09-Jul-14 04-Mar-15 09-Jul-14 100% 95% -54

Finishing WFinishing Work 209 29-Mar-14 24-Dec-14 19-Aug-14 23-Feb-15 100% 100% -41
CP1839 Backfilling & Compaction 111 29-Mar-14 19-Aug-14 19-Aug-14 19-Aug-14 100% 100% -1
CP1840 Restoration, Cleaning, Washing 1 24-Dec-14 24-Dec-14 30-Dec-14 23-Feb-15 100% 100% -41

Testing and fiTesting and final conveyance system connection works 102 23-Jan-15 06-Feb-15 23-Feb-15 0% 0% -87
CP1849 Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620 10 23-Jan-15 01-Feb-15 23-Feb-15 24-Feb-15 100% 100% -22
CP1859 Connection of manholes with the transmission pipeline 5 02-Feb-15 06-Feb-15 100% 0% -87

Asphalt work Asphalt work of Qabatiya convenyance Pipe 238 26-Feb-14 05-Jan-15 25-Feb-14 100% 97% -97
CP1100 Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+62 238 26-Feb-14 05-Jan-15 25-Feb-14 100% 97% -97

Post ConstrucPost Construction Phase 20 15-Jan-16 03-Feb-16 0% 0% -32

A6775 Testing and commessioning 20 15-Jan-16 03-Feb-16 0% 0% -32
A6776 Punch list and site handing over 10 24-Jan-16 03-Feb-16 0% 0% -27
A6778 Demobilization from site & close out Project 2 02-Feb-16 03-Feb-16 0% 0% -27

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

08-Nov-14 A, Civil Works
Excavation & Earth Works

Base slab works
Verticals works

Roof Slab
Backfilling works

12-May-15, Mechanical Works
Fabrication
Welding Works

Fittings & Valves installation works
Installation of Electro Magnetic Flow meter and other mechanical works
Cleaning & Eboxy Painting

23-Feb-15 A, Finishing Work
Restoration, Cleaning, Washing

Trench Backfilling works
05-May-15, From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation
05-May-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

05-May-15, From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation
05-May-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

14-May-15, From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation
14-May-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

06-May-15, From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation
06-May-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

30-Apr-15, From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation
30-Apr-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

10-May-15, From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation
10-May-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

04-May-15, Testing and final conveyance system connection works
Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620

Connection of manholes with the transmission pipeline
09-May-15, Asphalt work of Qabatiya convenyance Pipe
Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+620

06-Mar-16, Post Constructio

Testing and commessioning
Punch list and site handing o
Demobilization from site & clo
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